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Off1ce of 

Jackpile Reclamation Project 
PUEBLO OF LAGUNA 

Reclamation Project Manager 
(505) 242-0506 

P.O. BOX 194 

LAGUNA, NEW MEXICO 87026 

Tribal Building 
(505) 243-7616 
(505) 552-6654 
(505) 552-6655 (505) 552-6011 

September 8, 1992 

TO: Governor l{arry D. E~rly \\ 

FROM: Jim Olsen, Jr., P~'-Reclamation Project ~a~age~~ 
SUBJ: E¥ECUTIVE SUMMARY--AUGUST, 1992 PRO~ECT STATVS~EPORT 

; ' \ 
Duripg tlie month of August, 1992, the fol\owlRg ~tems 

were addr;essecd: \ ' t 

;J J 

I. ~PE~T~ONS: The topsoil cover work in the NdrthlPaguate 
was complete as were the terraces in the South Pa~ua~e. · 
TrucksjJ..oaqers continued hauling JP-PS-24 & PS-25~ T~e 
dozers \ypr~ed sloping the interior dumps in the Nprth} , 
Jack~il~ i~ addition to sloping of:protore piles ~n ~hei 
Jackpil¢.Pit. one day was lost du~ to rain but "t;hiS?.j/aS the 
only \dayi lo§t all summer due to w~~t:tl,~r. I '"" / 

; "' '"""''""', '/ J ' f 1 
: J 

II. 
fund as of Augp~t j 
price of $9.42 ·._...,.~_."··= 

,l l 

Deqn'Witter 
. 5.0 · 'sed upon a 

$100,392.83. Bank was 
$1,872,402. Billings ·~· . totalled approximately 
$633,000 and outside subcontracting fees were about $5,100. 
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EXECUTIVE SUMMARY-AUGUST, 1992 PROJECT STATUS REPORT cont'd 

III. TECHNICAL/SUBCONTRACTING SERVICES: Some of the 
chemical analyses from the latest round of ground & surface 
water sampling are still pending. The lOth Environmental 
Monitoring and Regulatory Compliance Status Report were 
submitted. 

IV. OTHER ITEMS: Representatives from the Southwest 
Research and Information Center visited the site on August 
2, 1992. A request was sent to the POL-Secretary's Office 
for Council time in late September to present the 4th Annual 
Operating Plan and Post-Reclamation Long-Term Monitoring 
Plan. 

pc: Pueblo of Laguna Councilmen 
Lester K. Taylor-Legal Counsel 
Freda Wabnum-Laguna Agency 
Allen Sedik-BIA 
file: rpmreprt.doc 
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CONFIDENTIAL 

2.0 ABSTRACT 

2.1 Abstract 

2.2 Progress Maps 

2.3 Construction Photos 

2.4 August, 1992 Milestones 

3.0 ACTION ITEMS 

3.1 POL/RPM Action Items 

3.2 BIA Action Items 

3.3 Subcontract Items 

1.0 INDEX 

3.4 Laguna Construction Company Action Items 

4.0 PROJECT SCHEDULE 

4.1 Four (4) Week Lookahead 

4.2 Project Schedule Discussion 

5.0 WORK PACKAGE PROGRESS 

5.1 Jackpile Project Tracking Summary 

5.2 Work Package Discussion 

5.3 Work Package Closeouts 

5.4 Change Order Summary 

5.5 Project-to-Date Work Package Closeout Summary 

6.0 PERFORMANCE MEASUREMENT 

6.1 Performance Measurement Discussion 

6.2 Variance & Variance Explanation (if any) 

7.0 APPENDIX A: SPECIAL REPORTS/PLANS 

7.1 Monthly Inspection Report--August, 1992 
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CONFIDENTIAL 

2.1 ABSTRACT 

August, 1992 marked the thirty-second month of full-scale earthmoving 
operations. Terrace installation in the South Paguate area is complete. Soil cover 
on NP-W0-02 was also finished. Hauling of JP-PS-27 is nearing completion and 
will be done in early September. Hauling of JP-PS-24 & PS-25 with the 
loaders/truck fleet progressed well and will continue into the fall months. Dozers 
sloped some of the interior sides of the North Jackpile dumps and sloping of the the 
pro tore piles placed at the base of the Gavilan Mesa inside the pit commenced. 
Only one day was lost due to rain. 

POL-EPA01-001 0003 



I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 

CONFIDENTIAL 

2.2 PROGRESS MAPS 

The attached progress maps indicate the percentages of completion where work 
is being performed. 
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JP-SS-52 

DESCRIPTION 

CONTRACT I 

NP 

SP 

HIJ 

PS 

OP 

\IS 

\/0 

\/M 

loll 

cs 

ss 

UG 

SB 

S\1 

DN 

UA 

EXPLANATION 
North Poguo.te Areo.-North of Rio Poguote 
\rlest of Rio Moquino 
South Poguote Areo.-South of Rio Po.guote 

Highwo.lt 

Protore Stockpile 

Open Pit 

\rlo.ste DuMp - Shole 

\rlo.ste DuMp - Ore Associo.ted 

\rlo.ste DuMp - M~ed 

\rlo.ste DuMp - Tres HerMo.nos 

Conto.Mino. ted Sci 

Surface Structure 

Underground Mine Relo.ted Structure 

Soil Borrow Areo. 

Surfoce \rlo.ter 

Disturbed But Not Contol"'ino ted 

Undisturbed Area 

------ Area Boundary 

-·-""Rivers 

PROGRESS EXPLANATION 
@ 101.-50/. CoMplett>d 

@ S0?.-90% CoMpleted 

@ Gre>o. tE'r Than 90% CoMpleted 

Scole= t• = 1000' 
5110' 1000' 

PUEBLO OF LAGUNA 
Jackpile Project 

PROTORE &: SLOPING OPERATIONS 
PROGRESS MAP 

NORTHEAST PAGUATE AND JACKPILE AREA 

DATE: 'J.U I 
8-29·92 

D'Ju t PS-3 
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JP-IJ0-14 

0 
0 
0 
tri 
v 
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JP-05 

JP-014 DESCRIPT [[)I 

CONTRACT II 

EXPLANATION 
NP North Po.~uo.te Areo.-North of Rio Po.guo.te 

West c1f io Moquino 
SP South Po.guo.te Areo.-South of Rio Paguate 

HIJ Highwo.ll 

PS Protor·e Stockpile 

OP Open Pit 

IJS IJo.ste Dul'lp - Sho.le 

IJIJ IJo.ste DuMp - Ore Associo.ted 

IJM IJo.ste Dul'lp - Mixed 

\IT W'o.ste Dul'lp - Tres HerMo.nos 

cs Conto.Mino.ted Soil 

ss Surro.c:e Structure 

UG UnderQiround Mine Reto.tecf Structure 

SB Soil Bo,rrow Areo. 

SIJ Surfo.c:e 'Wo.ter 

DN Disturbed But Not ContaMinated 

UA Undisturbed Area. 

---- Area Bol.l'ldary 

_.__,.·'Rivers 

PROGRESS EXPLANATION 
@ 10%-~·0% Cor~pletetl 

@ 50/.-90i! CoMpleted 

@ Greo. ter Than 90% Col'lpleted 

Scale: 1' = 1000' 
500' 1000' 

PUEBLO OF LAGUNA 
Jockpile Project 

TOPSOIL COVER OPERATIONS 
PROGRESS MAP 

NORTH JACKPILE AREA 

\1.0. I 

D'JG. 1 TS-3 
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CONFIDENTIAL 

2.3 CONSTRUCTION PHOTOS 

FIGURE 1: Topsoil being placed on NP-W0-02 by dozers. 

-=-:: __ -

FIGURE 2: Vegetation growth in South Paguate area SP-W0-04. 
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2.3 CONSTRUCTION PHOTOS cont'd 

FIGURE 3: Backfill progress in Jackpile area JP-OP-41 (looking north). 

-~~- .. -~-=~~~~1?~~ 
" .--_ ...----:~ 

FIGURE 4: Remaining water in North Jackpile area (looking south). 
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2.3 CONSTRUCTION PHOTOS cont'd 

F1GURE 5: Equipment moving north end of JP-PS-24 (protore ). 

F1GURE 6: Dozer sloping JP-W0-66 & JP-W0-18C in North Jackpile. 
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2.4 MILESTONES 

• A tour group from the Southwest Research and Information Center 
visited the site on Sunday, August 2; 

• Terrace installation in the South Paguate was completed; 

• Data bases for the water and ground water monitoring were being 
updated; 

• Soil cover on the far North Paguate dump was completed; 

• Terrace installation in the South Paguate was completed; 

• The Reclamation Techs continued providing assistance to the 
Natural Resources area at SIPI; 

POL-EPA01-001 0018 
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3.0 ACTION ITEMS 

3.1 POL/RPM 

1) Present 4th Year Plan and Post-Reclamation Monitoring Plan for Council 
consideration; 

2) Prepare Quarterly Financial Report for BIA; 

3.2 BUREAU OF INDIAN AFFAIRS 

1) Review & approve Plan submittals; 

3.3 SUBCONTRACT/TECHNICAL SERVICES 

1) Repair & recalibrate gamma meter; 

3.4 LAGUNA CONSTRUCTION COMPANY 

1) Revise schedule as necessary; 

2) Request Work Package Closeouts (as needed); 

3) Develop cost estimate for Rio Moquino erosion protection; 

4) Final review of 4th Year submittals to RPM Office; 

POL-EPA01-001 0019 



I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 

CONFIDENTIAL 

4.1 FOUR (4) WEEK LOOKAHEAD 
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Schedule Name :september, 1992 Four WeekJ:Lookahead 
Responsible : 
As-of Date : 2-Sep-92 9:00am Schedule File : C:\TL3\AUG92LKK 

Task Name 

2E1J07-JPPS27 
2S2J01-dewater JKPL 
2E1J03/04--Haul PS24 & 
2R1S01/02 reveg 
JP-W0-72 to backfill 
JP-PS-22 sloping 
JP-CS-37 cleanup 
JP-W0-04 sloping 

92 
Aug Sep 

Resources Status 31 8 14 21 

c 

===== Summary Task • Milestone ===== {Started) ~~~ Conflict 

28 

Detail Task 
• ·- (started) 

{Slack) === {Slack) ..... Resource delay 

oct 
5 

Scale: 1 day per character ---------------------------

rn..,...,....., T T't.T-.:o "'--,tt Chart Report Strip 1 Page .,_ 
CONFIDENTIAL ' ' POL-EPA01-001 0021 
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4.2 PROJECT SCHEDULE 

Trucks will continue with hauling protore from JP-PS-24 (which should be done 
by the end of October, 1992) and JP-PS-25 (which will go till year's end.) The 
scrapers will finish JP-PS-27 in September and continue backfilling the North 
Jackpile from other souces includmg some contaminated soil cleanup. Dozer of 
J ackpile dumps will continue as well as dewatering for dust control. Two holidays 
will occur during September, 1992. 
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5.1 TRACKING SUMMARY 

LCC's billings are up thru August 22, 1992. The Reclamation Project Office total 
is estimated up thru July and will be adjusted in the next report pending receipt of 
the updated information. 
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PY90 

PY91 &PY92 

INTERIM 
MOBILIZATION 

: 

- - - -

WI3S ID NO. : · 
.. 

.. WORK PACKAGEOESCBJPTJON . 

MGMT CA SUMMARY 
1P1 POL MANAGEMENT CA TOTAL 

1P2 POL OTHER PROGRAMS CA TOTAL 
1P · 

.... 
POL MANAGEMENT TASK TOTAL 

101 CONSTRUCTION MANAGEMENT CA TOTAL 

1C2 INTERIM CMC CA TOTAL 

1C3 CO-OP AGREEMENT CONTINGECY CA TOTAL 

1C : CONSTRUCTION MANAGEMENT TASK TOTAL. 
1 MANAGEMENT TOTAL 

CONSTCA SUMRY · 
2L1 LCC COSTS CA TOTAL 

2L2 LCC START -UP COSTS CA TOTAL 

2L · LCC ADMIN/STAATJON TASK TOTAL 
2M1 MOBILIZATION CA TOTAL 

2M2 LAND SURVEY CA TOTAL 

2M3 LCC TRAINING CA TOTAL 

2M MOBILIZATION TASK TOTAL 

2E1 BACKFILLING CA TOTAL 

2E2 DUMP SLOPING CA TOTAL 

2E3 COVER PLACEMENT CA TOTAL 

2E4 CONTAMINATED SOILCA TOTAL 

2E5 HIGHWALLCA TOTAL 

2E6 EROSION CONTROL CA TOTAL 

2E .. EARTHWORK TASK TOTAL 

2S1 UG ENTRIES ABANDON CA TOTAL 

2S2 PITWATERCATOTAL 

2S3 SS DEMOLITION CA TOTAL 

2S4 SS DECON CATOTAL 

2S5 PERMANENT STRUCTURES CA TOTAL 

2S STRUCTURES TASK TOTAL 

2R1 SEEDING CA SUBTOTAL 

2R2 IRRIGATION CA SUBTOTAL 
~R, . REVEGETATlONTASKTOTAL 
2T&2CS . · TERRACING/SPECIAL CASES 

CONFIDENTIAL 

- - - - - - -
JACKPILE 

PROJECT TO DATE TRACKING 

TOTAL COST PTD. PTDACTUAL PTDACTUAL REMAINING 
ESTIMATE ACTUAL, COST EQUIP CREDIT .. CASH FL.OW COST ESTIMATE 

$498,170.00 $309,409.97 $0.00 $309,409.97 $163,510.04 
$1,042.n3.76 $1,042,n3:76 $0.00 $1,042,773.76 $0.00 
$1,540,943.76 $1,352,183,73 $0.00 $1,352,183.73 $163,510.04 
$1,027,681.10 $810,415.54 $0.00 $810,415.54 $217,265.56 

$200,018.90 $205,116.43 $0.00 $205,116.43 $0.00 
$2,800,000.00 $409,000.00 $0.00 $409,000.00 $2,391,000.00 

. $4,027,700,00 $1,424,531.97 :$0,00 $1 ,424,-531,97 $2,608,265.56 
$5,568,643.76 $2,776,715.70 $0.00 $2,776,715.70 $2,n1,n5.60 

$810,300.00 $805,256.32 $0.00 $805,256.32 $5,744.08 
$718,100.00 $610,099.20 $0.00 $610,099.20 $78,300.80 

$1,528,400.00 $1,415,255.52 ·$0.00 $1,415,355.52 $84,044.88 
$444,617.00 $440,076.57 $50.52 $440,026.05 $0.00 
$650,315.00 $342,905.35 $7,583.26 $335,322.09 $321,202.36 
$361,628.00 $294,642.91 $3,635.60 $291 ,007.31 {$14,546.36) 

$1 ,456,seo.oo . $1.on.a24.ea· $11.269.~ $1,066,355.45 . ~06,656.00 
$14,956,753.57 $7,753,847.66 $1,518,264.08 $6,235,583.58 $7,249,793.91 

$9,085,094.96 $4,070,363.90 sn5.521.29 $3,294,842.61 $5,014,731.06 
$6,761,405.13 $4,524,an.47 $923,584.05 $3,601,293.42 $2,236,527.66 

$432,039.00 $383,157.30 $79,717.70 $303,439.60 $48,881.70 

$293,745.00 $59,327.23 $190.14 $59,137.09 $234,417.n 
$0.00 $0.00 $0.00 $0.00 $0.00 

$31;529,037.66 $16,791,573.56 $3,297,2n.26 $13,494,296.30 $14,784,352.10 

$88,793.00 $14,753.31 $359.73 $14,393.58 $74,039.69 

$598,394.00 $421,747.88 $97,984.38 $323,763.50 $176,646.12 

$175,829.00 $162,585.16 $6,507.65 $156,on.51 $13,243.84 

$0.00 $0.00 $0.00 $0.00 $0.00 

$193,181.00 $184,012.32 $3,319.41 $180,692.91 $9,168.68 

$1,056.197.00 $783,098.67 $108,171.17 $674,927,50 $273,098.33 
$836,732.00 $443,322.95 $1,067.32 $442,255.63 $393,409.05 

$0.00 $0.00 $0.00 $0.00 $0.00 
~36.?$1?..00 $443,$1?.2.95 . $1,067.32 $442,255.~ $393,4()9.05 

$900,905.00 $595,035.77 $120,050.36 $474,985.41 $253,794.35 

- - -

AUG., 1992 
%OF REPORTED ESTIMATED 

ESTIMATE % VARIANCE. 
'SPENT COMPLETE! AT COMPLETION 

62_"A> 76DAJ $90,815.09 

100% 1QQOAJ $0.00 
88% 93°t!J $90,815.09 

79_"1! so·~ $18,355.54 
10301{ 103% $0.00 

15°1! 14°AJ ($109,000.00) 

35% 3SOAJ . ($90,644.46) 
soo,n SQOAJ $170.63 

. 
99DAJ 10QOfi: $0.00 

85_"h 85°1! $289.02 

93"A 100% $289.{)2 

99% 99DAJ $0.00 
530AJ 92DAJ $284,135.44 
81 o,u 76% ($20,048.80) 

74°AJ 89% $264,086.64 
52% 520fi: $3,040,652.59 
450fi: 480fi: $2,173,501.84 
67% 66°Ai $1,311,438.78 

89"AJ 71% $5,290.30 

20_DA> 660Jil $204,616.91 

oo,n 0% $0.00 

53_"AJ 54% . $6,735,500.42 

1]0,t 41~ $53,274.54 
70DAJ 830fi: $208,242.38 
92% 81% ($15, 734.60) 

0% 0% $0.00 

95% 720h ($56,128.00) 

74°Al 78% $189,654.32 
53% 74Dfi: $241,864.04 

~ 0% $0.00 
53% 0% $241,8~.~4 

69% $216,954.43 
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was IDNO •.. :, : .· . WORK Plo.CKAGE DESCRIPTiON . 
TOTAl COST 

ESTIMATE· 
2 CONSTRUCTION TOTAL $37,307,831.66 

DETAIL FOR PTD 

·.:· . ·-· -

. PTO ·· ACTUAL . · ACTUAL 
lo.cTuALCOST · EaUIPCREDfr ·CASH. FLOW 
$21,106,011.30 $3,537,835.49 $17,568,175.81 

AUG., 1992 
·.·%OF REPORTED . ESTIMAtED. · 

•· AEMAINiNc;i: ESTIMATE ·. % . . '·:· V~IANCE ·.( 
COST ESTfMATE .· SPENT: . C.OMPLEre AfCOMPLETI9~ 

$16,095,354.71 57'1i 59'1i $7,648,348.88 

JACKPILE. PROJECT SUMMARY 
MANAGEMENTTOTAL $5,568,643.76 $2,776,715.70 NIA $2,776,715.70 $2,771,775.60 50% 50'1t $170.63 

2 CONSTRUCTION TOTAL $37,307,831.66 $21,106,011.30 $3,537,835.49 $17,568,175.81 $16,095,354.71 s9% $7,648,348.88 

· GRANO TOTAL $42,876,475.42 $23)182,72'7.00 . $3.637,835.49 $20,344,891.51 $18,867,130.$1 58% $7,e48,5t9.51 

CONFIDENTIAL POL-EPA01-001 0025 



- - - - - - - - - -
JACKPILE 

PY92 

PY90&91 

INTERIM 
MOBILIZATION 

PROJECT TO DATE: SUMMARY 1 

ACTUAl COST ACTUAL COST ACTUAL COST 
WBSID NO, WORK PACKA(:IE DESCRIPTION PY90 PY91 PY92 
MGM'f CA SUMMAR'I 

1P1 POL MANAGEMENT CA TOTAL $85,607.08 $134,955.86 $88,847.03 
1P2 POL OTHER PROGRAMS CA TOTAL $0.00 $1,042,765.06 $8.70 

1P POLMANAGBMENTTASKTOTAL $85,607.08 $1,177,720.92 $88,855,73 
1C1 CONSTRUCTION MANAGEMENT CA TOTAL $444,897.02 $302,825.07 $62,693.45 
1C2 INTERIM CMC CA TOTAL $205,116.43 $0.00 $0.00 
1C3 CO-QP AGREEMENT CONTINGECY CA TOTAL $0.00 $0.00 $409,000.00 

1C CONSTRUCTION MANAGEMENT TASK TOTAL $650,013.45 $302,825.07 $471,693.45 
1 MANAGEMENT TOTAL $735,620.53 $1.480,545.99 $560,549.18 

CONST CA SUMRY 
2L1 LCC COSTS CA TOTAL $811,000.40 $0.00 ($5,744.08) 
2L2 LCC START -UP COSTS CA TOTAL $382,790.20 $119,306.00 $108,003.00 

2L LCC ADMINISTRATION TASK TOTAL $1,193,790.60 $119,306.00 $102,258.92 
2M1 MOBILIZATION CA TOTAL $424,530.29 $15,546.28 $0.00 
2M2 LAND SURVEY CA TOTAL $131,705.71 $129,867.63 $81,332.Q1 
2M3 LCC TRAINING CA TOTAL $135,461.50 $54,635.05 $104,546.36 

2M MOBILIZATION TASK TOTAL $691,691.50 $200,04$.96 $185,878.37 
2E1 BACKFILLING CA TOTAL $3,104,841.60 $1,757,541.35 $2,891,464.71 

2E2 DUMP SLOPING CA TOTAL $1 ,436, 751.40 $1,811,803.92 $821,808.58 
2E3 COVER PLACEMENT CA TOTAL $194.07 $3,432,344.30 $1,092,339.10 

2E4 CONTAMINATED SOIL CA TOTAL $117,322.06 $240,979.58 $24,855.66 

2E5 HIGHWALL CA TOTAL $58,321.27 $1,005.96 $0.00 

2E6 EROSION CONTROL CA TOTAL $0.00 $0.00 $0.00 

2E EARTHWORK TASK TOTAL $4,717,430.40 $7,243,675.11 $4,830,468.05 
2S1 UG ENTRIES ABANDON CA TOTAL $12,300.80 $328.36 $2,124.15 

2S2 PIT WATER CA TOTAL $388,455.50 $19,906.77 $13,385.61 

253 SS DEMOLITION CA TOTAL $137,009.53 $22,829.59 $2,746.04 

254 SS DECON CA TOTAL $0.00 $0.00 $0.00 
2S5 PERMANENT STRUCTURES CA TOTAL $72,316.96 $66,171.21 $45,524.15 

25 STRUCTURES TASK TOTAL $610,082.79 $109.235.93 $63,779.95 
2R1 SEEDING CA SUBTOTAL $31,304.00 $259,710.70 $152,308.25 
2R2 IRRIGATION CA SUBTOTAL $0.00 $0.00 $0.00 

2R REVEGETATION TASK TOTAL $31,304.00 $259,710.70 $152,308.25 
2T/S TERRACING/SPECIAL CASES $0.00 $0.00 $595,035.77 

CONFIDENTIAL 

- - - - - - -

AUG 1992 ., 

TOTALPTD 
ACTUAL COST TOTAL COST 
PY90, 91 &92 ESTIMATE 

$309,409.97 $904,998.00 
$1,042,773.76 $1 ,006,614.00 
$1,352,183.73 $1,911,612.00 

$810,415.54 $1,205,821.10 
$205,116.43 $200,018.90 
$409,000.00 $2,500,000.00 

$1.424,531.97 $3,905,840.00 
$2,776,715.70 $5,817,452.00 

$805,256.32 $810,300.00 
$610,099.20 $886,100.00 

$1,415,365.52 $1,696,400.00 
$440,076.57 $461,363.00 
$342,905.35 $551,873.00 
$294,642.91 $486,228.00 

$1,077,624.83 $1,499,464.00 
$7,753,847.66 $13,718,836.00 
$4,070,363.90 $7,564,988.00 
$4,524,877.47 $11,745,735.00 

$383,157.30 $323,637.00 
$59,327.23 $396,732.00 

$0.00 $0.00 
$16,791,573.56 $33,749,928.00 

$14,753.31 $128,147.00 
$421,747.88 $416,990.00 
$162,585.16 $175,829.00 

$0.00 $0.00 
$184,012.32 $278,783.00 

$783,098.67 $999,749.00 
$443,322.95 $1,738,609.00 

$0.00 $0.00 
$443,322.95 $1,738,609.00 
$595,035.77 $900,905.00 

POL-EPA01-001 0026 
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2 CONSTRUCTION TOTAL $7,244,305.29 $7,931,976.70 $5,929,729.31 $21,106,011.30 $46,204,210.00 

JACKPILE PROJECT SUMMARY 

1 MANAGEMENT TOTAL $735,620.53 $1,480,545.99 $560,549.18 $2,776,715.70 $5,817,452.00 

2 CONSTRUCTION TOTAL $7,244,305.29 $7,931,976.70 $5,929,729.31 $21,106,011.30 $46,204,210.00 

GRANO TOTAL $7,979,925.82 $9,412,522.69 $6,490,278.49 $23,882,727.00 $52,021,662.00 

CONFIDENTIAL POL-EPA01-001 0027 
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JACKPILE 

PROJECT TO DATE: SUMMARY 2 
(ACTUALS INCLUDED IN PY92) 

'' 
:· ;· '' :vro YTDACTUAL' YTDACTUAL '• '• .. 

WORI<PACKM!E; DESCRIPTlON · '-' ACTUAL COST. !;;QUIP CREDIT " CAsi-IFL.OW-

POL MANAGEMENT CA TOTAL $88,847.03 $0.00 $88,847.03 
POL OTHER PROGRAMS CA TOTAL $8.70 $0.00 $8.70 

-. 
:rot. MANAGEMI=NTTASKTOTAI. _, $88,855,73 -$0.00 $88,855.73 

CONSTRUCTION MANAGEMENTCA TOTAL $62,693.45 $0.00 $62,693.45 
INTERIM CMC CA TOTAL $0.00 $0.00 $0.00 

CO-QP AGREEMENT CONTINGECY CA TOTAL $409,000.00 $0.00 $409,000.00 
COIILSTRUCTION MANAGEMENT TASKTOTAL. . -: .$471 ,693.45 •' ·-. $0.00· $471 ,693.45 

MANAGEMENT TOTAL $560,549.18 $0.00 $560,549.18 

LCC COSTS CA TOTAL ($5,744.08) $0.00 ($5,744.08) 
LCC START -UP COSTS CA TOTAL $108,003.00 $0.00 $108,003.00 

•tee ADMINISTRATION TASK TOTAL $102,258.92 -$0.00 ' - $10.2,258.92 
MOBILIZATION CA TOTAL $0.00 $0.00 $0.00 
LAND SURVEY CA TOTAL $81,332.01 $1.705.75 $79,626.26 
LCC TRAINING CA TOTAL $104,546.36 $0.00 $104,546.36 

" --- ·. MOBIUZATIONTASKTOTAL " $185,878.37 $ti705.7S ' -' $184.172.{12 
BACKFILLING CA TOTAL $2,891,464.71 $531,050.76 $2,360,413.95 

DUMP SLOPING CA TOTAL $821,808.58 $117,587.70 $704,220.88 
COYER PLACEMENTCA TOTAL $1,092,339.10 $136,868.45 $955,470.65 

CONTAMINATED SOILCATOTAL $24,855.66 $5,470.78 $19,384.88 
HIGHWALLCATOTAL $0.00 $0.00 $0.00 

EROSION CONTROLCA TOTAL $0.00 $0.00 $0.00 
-- " EARTHWORKTASKTOTAL ,•: $4,830,-168.-os $7:90.917..69 - $4,-o39,-490..36 

UG ENTRIES ABANDON CA TOTAL $2,124.15 $289.91 $1,834.24 
PITWATERCATOTAL $13,385.61 $748.33 $12,637.28 

55 DEMOLITION CA TOTAL $2,746.04 $60.70 $2,685.34 
S5 DECON CA TOTAL $0.00 $0.00 $0.00 

PERMANENT 5TRUCTURESCATOTAL $45,524.15 $803.75 $44,720.40 
STRUCTURESTA5KTOTAL -$63.779.tl5 - $f.902-CI9 ~1.8n.26 

SEEDING CA SUBTOTAL $152,308.25 $765.95 $151,542.30 
IRRIGATION CA SUBTOTAL $0.00 $0.00 $0.00 

,•'. .REVEGETATION TASK TOTAL '' $152,308.25 $185.95 '$151,54-2.00 
'- TERRACING/SPEC1AL CASES $595,-o35.77 $119,652..-44 - $119,652.44 

CONFIDENTIAL 

-- - - - - -

POL-EPA01-001 0028 
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DETAIL FOR PY92 

AUG.,1992 
.·,.:': 

:. :. PYS2 ' : ' ' ACtuAL ' '·.' '• .ACTUAL' 
' ACTUAL COST EQUIP CRED.IT. ' CASH FLOW ' 

:-. .. .· -· 

~~~J'~~-:·:·::,};·':·:::: WORKPAC~ED~~~~~~T~~ .. ·. ::~:. . :. 

2 CONSTRUCTION TOTAL $5,929,729.31 $915,004.52 $4,658,993.90 

. JAOKPJLE PROJECT SUMMARY . :- _.·· .. 
MANAGEMENT TOTAL $560,549.18 NIA $560,549.18 

2 CONSTRUCTION TOTAL $5,929,729.31 $915,004.52 $5,014,724.79 

.·-·::-; GRAND TOTAL: $6.490,278.49 $915,004.tl~ '• $5,575,273.97 

CONFIDENTIAL POL-EPA01-001 0029 
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DETAIL FOR PTD 

AUG 1992 .. 
' •'· -- -- %OF. REPORTED ESTIMATED 

•. '-.- . •,- ' 
'•' 

.. 
TOTAL COST PTD ACTUAL ACTUAL REMAINING ESTIMATE ·:% VARIANCE -.. .. 

'• . -
WBSIDNO;· · · · WORK PACKAGE DESCRIPTION ESTIMATE ACTUAl COST EQUIP CREDIT CASH FLOW COST ESTfMATE SPENT COMPLETE AT COMPLETION 

POLMGMT 
1 P1L01 PROJECT MANAGEMENT- PY90 $110,859.00 $85,607.08 $0.00 $85,607.08 $0.00 77% 100°Al $0.00 

1P1L01A PROJECT MANAGEMENT- PY91 $194,139.00 $134,955.86 $0.00 $134,955.86 $59,183.14 70% 100% $59,183.14 

1P1L01B PROJECT MANAGEMENT- PY92 $193,172.00 $88,847.03 $0.00 $88,847.03 $104,324.97 46% 55% $31,631.95 

1P1L01C $0.00 $0.00 $0.00 $0.00 $0.00 00Jt QOAJ $0.00 

1P1L01D $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00 

1P1 I POLMANAGEMENTCA TOTAL I $498,170.00 II $309,409.971 $o.oo 1 $309,409.97 II $163,51o.o4 I $90.815.09 1 

AlE. . -

1P2L01 PRIOR DESIGN AND SPECIFICATIONS $629,994.00 $629,994.00 $0.00 $629,994.00 $0.00 100% 1000AJ $0.00 

1P2L02 PRIOR LEGAL EXPENSE $82,040.70 $82,040.70 $0.00 $82,040.70 $0.00 100% 100~ $0.00 

1P2L03 PRIOR POL EXPENSE $330,739.06 $330,739.06 $0.00 $330,739.06 $0.00 100% 100% $0.00 

1P2I · 'ENGINEERINGCA TOTAL j $1,042,773.7611 $1,042.773.761 $0.oo 1 $1,042.773.76 II $o.oo I 100§' $0.oo 1 

POLMANAGEMENTTASKTOTALJ $1,540,943.7611 $1,352,183.731 $o.oo 1 $1.352.183.7311 $163,51o.o4 1 $90,815.09 1 

CMC 
1C1L01 &01A ENGINEERING SVCS. CONTRACT: PY90 & PY9 $638,882.00 $581,416.36 $0.00 $581,416.36 $57,465.64 91% 100% $0.00 

1C1L01B ENGINEERING SERVICE8-PY92 $62,762.00 $14,058.78 $0.00 $14,058.78 $48,703.22 5% 25% $6,526.88 

1C1L05B ENVIRONMENTAL MONITORING: PY92 $109,098.00 $48,634.67 $0.00 $48,634.67 $60,463.33 25% 50% $11,828.66 

1C1L05&05A ENVIRONMENTAL MONITORING: PY90 & PY91 $216,939.10 $166,305.73 $0.00 $166,305.73 $50,633.37 77% 100% $0.00 

1C1 1. CONSTRUCTION MANAGEMENTCA TOTAL J $1,027,681.10 II $810.415.54J $0.oo I $810,415.54 II $217.265.56 1 $18,355.54 1 

tNTEAIMCMC 
1C2L01 COMPLETE 1989 (CON ST. MGMT.) $116,337.65 $115,775.00 $0.00 $115,775.00 $0.00 100% 100% $0.00 

1C2L02 COMPLETE 1989 (CMC PURCHASES) $5,392.35 $5,392.35 $0.00 $5,392.35 $0.00 100% 100% $0.00 

1C2L03B COMPLETE 1990 (ENV. MONITORING) $78,288.90 $83,949.08 $0.00 $83,949.08 $0.00 107% 100% $0.00 

1021 . INTERIM CMC CA TOTAL I $200,018.90 II $205,116.43 I $o.oo I $205,116.43 II $0.oo 1 103~ 103§' $0.oo 1 

CONTINGENCY 

1C3L01 MITIGATION PER CO-OP AGREEMENT $2,000,000.00 $0.00 $0.00 $0.00 $2,000,000.00 0% 0% $0.oo 1 

1C3L02 REVEGETATION PER CO-OP AGREEMENT $500,000.00 $0.00 $0.00 $0.00 $500,000.00 0% 0% $0.oo I 
1C3L03 PAGUATE REPAIR FUND $300,000.00 $409,000.00 $0.00 $409,000.00 ($1 09,000.00) 100% 100% ($109,000.00) 

1C3 O..OP AGREEMENT CONTINGENCY CA TOTAL $2,800,000.00 $409,000.00 $0.00 $409,000.00 $2,391,000.00 15% 14% ($1 o9,ooo.oo) 1 

CONFIDENTIALmucTJONMANAGEMENTTASKTOTAL I $4,o27,7oo.oo II $1, 24,531.971 $0.oo 1 $1.424,531.9711 $2,608,265.5PQL-EPA01-001003144.46)1 
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DETAIL FOR PTD 

AUG 1992 ., 
: : --· 

.. 
%OF AEPO~TEO ESTIMATED 

.. -., . TOTAL COST PTD ~CTUA~ ACTUAL REMAINING 'ESTIMATE % ·VARIANCE . . . . -.: .... "-,---·-
WBSIDNO,·: · WORK PACKAGE DESCRIPTION· .. ESTIMATE ACTUAL COST EQUIP CREDIT CASH FLOW COST ESTtMATE ·.SPENT coM fiLm AT COMPLETION 

I · .. 1 I . MANAGEMEN-rroTAL 1 $5,568,643.76 11 $2,776.715.70 r . $0.oo 1 $2,776,71s.7o 11·= $2.771,775.60 1 so'lq ... :$17M31 

LCCAOMJN 
2L1 L01 COMPLETE 1990 (LCC G&A) I $81o,3oo.oo II $s11.ooo.4o 1 $o.oo 1 $811 ,ooo.4o II $o.oo I 100%1 100%1 $o.oo 1 
2L1L02A LCC MARGIN-REFUND FOR OVERRUNS I $o.oo II ($5,744.os> 1 $o.oo 1 ($5,744.08>1T $5,744.os I ooAJ! o%j N/A I 

2L1 I . .. :. LCCCOSTSCATOTAL I $810,300.00 II $805,256.321 $0.oo 1 $805,256.32 II $5,744.08 1 100~ $o.oo 1 

2L2L01 COMPLETE 1990 (LCC MOB. G&A) $119,100.00 $89,400.00 $0.00 $89,400.00 $0.00 75°A 100'M $0.00 
2L2L02, 02A LCC INSURANCE: INTERIM, PY90, PY91 $291,000.00 $236,696.20 $0.00 $236,696.20 $54,303.80 81'M 1000,t $0.00 
2L2L02B LCCINSURANCE-PY92 $132,000.00 $108,003.00 $0.00 $108,003.00 $23,997.00 82°A 82'M $289.02 
2L2L03 COMPLETE 1990 (LCC ADMIN COSTS) $176,000.00 $176,000.00 $0.00 $176,000.00 $0.00 100°A 100CM $0.00 

LCCSTART-UPCOSTSCA TOTAL I $718,100.00 II $610,099.20 I $0.oo 1 $61 o.o99.2o II $78.soo.8o 1 85~ $289.021 

LCC ADMINISTRATION TASK TOTAL I $1,528,400.00 II $1,415,355.521 $0.oo 1 $1,415,3ss.s2 II $84,044.88 1 100~ $289.02 1 

MOBILIZATION 
2M1L01 NO WORK PACKAGE ASSIGNED THIS WBS If $0.00 $0.00 $0.00 $0.00 $0.00 OO,t OO,t $0.00 
2M1L05 COMPLETE 1990 (SMALL TOOLS) $63,724.00 $61,934.04 $0.00 $61,934.04 $0.00 97'M 100DA $0.00 
2M1L06 COMPLETE 1990 (REMODELING) $46,520.00 $50,732.20 $0.00 $50,732.20 $0.00 109°A 100'M $0.00 
2M1L07 COMPLETE 1990 (RECONDITIONING) $97,163.00 $113,909.36 $19.38 $113,889.98 $0.00 1170A 100'M $0.00 
2M1L08 COMPLETE 1990 (SHOPS) $192,210.00 $190,603.34 $0.00 $190,603.34 $0.00 99'M 100'M $0.00 
2M1X01 BARRICADING ROAD CLOSURE $45,000.00 $22,897.63 $31.14 $22,866.49 $0.00 51°11 100~ $0.00 

2M1 I MOBILIZATION CA TOTAL I $444,617.00 II $440,076.57 I $50.52 1 $440,026.os II $0.oo 1 $0.oo I 

tAND SURVEY: ,·:: 

2M2N01 LAND SURVEY NP AREA $117,913.00 $131,705.71 $2,550.04 $129,155.67 $0.00 112'M 100'M $0.00 
2M2S01 LAND SURVEY SP AREA $266,237.00 $129,867.63 $3,104.87 $126,762.76 $136,369.37 49'M 100'M $131,404.24 
2M2J01 LAND SURVEY JP AREA $266,165.00 $81,332.01 $1,928.35 $79,403.66 $184,832.99 31°11 70'M $152,731.20 

2M2 I lAND SURVEYCA TOTAL l $650,315.00 II $342,905.351 $7,583.26 1 $335.322.09 II $321 ,202.36 1 92~ $284,135.44] 

TflAJNING. ·-:· =· ·-: 

2M3L01 COMPLETE 1990 (MOB. OP. TRAINING) $0.00 $0.00 $0.00 $0.00 $0.00 OOIIJ o% $0.00 
2M3L02, 02A OPERATOR TRAINING-PY90 & PY91 $271,628.00 $190,096.55 $3,635.60 $186,460.95 $0.00 70% 100% $0.00 
2M3L02B OPERATOR TRAINING-PY92 $90,000.00 $104,546.36 $0.00 $104,546.36 ($14,546.36) 116°ft: 95% ($20,048.80) 

2M3 I .. . . Lee TRAINING CA TOTAL I $361.628.oo 11 $294,642.91 1 $3,635.60 1 $291 .oo7.31 11 ($14.546.36) 1 81~ 76~ ($2o.o48.8o) 1 

12M I MOBIUZATtoN TASK TOTAL I s1 ,456,soo.oo II . $1,077,624.831 $11,269.38 1 $1.066,355.45 ll $306,656.oo I 74~ a@ $264,08M4j 

, ___ ..,. ___ lo ···--- I 

CONFIDENTIALLETE 1990(NP HAUL ROADS) $60,352.oo 11 ;87,120.861 $12.184.44 1 $74.936.42 11 ($26,7ea.8POL-EPA01-001 0032~4.42>1 
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AUG 1992 .. 
%OF REPORTED ESTIMATED 

. TOTAL COST PTO ACTUAL ACTUAL REMAINING ESTIMATE % VARIANCE 
WBSIDNO. . WORK PACKAGE DESCRIPTION ESTIMATE ACTUAL COST EQUIP CREDIT CASH FLOW COST ESTIMATE SPENT COMPLETE AT COMPLETION 
2E1N02 HAUL TO NP PIT: NP-PS-17 $1,838,682.00 $1,378,638.94 $288,214.26 $1,090,424.68 $460,043.06 75% 100% $259,961.32 
2E1N03 COMPLETED 1990 (NP-P5-18) $1,313,140.00 $1,056,227.81 $222,620.62 $833,607.19 $256,912.19 so~ 100% $204,800.00 
2E1N04 COMPLETED 1990 (NP-P5-14) $413,123.00 $263,356.58 $30,389.74 $232,966.84 $149,766.42 64"11 1000AJ $120,000.00 
2E1N05 COMPLETED 1990 (NP-P5-15) $408,830.00 $276,495.74 $33,927.65 $242,568.09 $132,334.26 68'lt 100°11 $105,600.00 
2E1N06 COMPLETED 1990 (NP-P5-16) $257,759.00 $210,848.58 $39,889.15 $170,959.43 $46,910.42 82"11 100"11 $0.00 
2E1N07 COMPLETE 1990 (SP-P$-01) $1,616,723.00 $1,251,376.57 $213,963.59 $1,037,412.98 $365,346.43 77'lt 100'lt $291,200.00 
2E1N08 NO WORK PACKAGE ASSIGNED THIS WBS# $0.00 $0.00 $0.00 $0.00 $0.00 OOJt 0011 $0.00 
2E1N09 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 0011 0% $0.00 
2E1N10 HAUL TO NP PIT: NP-WT-10 $102,067.00 $76,664.90 $9,653.05 $67,011.85 $25,402.10 75°11 100011 $6,991.15 
2E1N11 COMPLETE 1990 (NP-P$-13) $149,157.00 $150,560.64 $18,071.14 $132,489.50 ($1 ,403.64) 101~ 100011 ($14,403.50) 
2E1N12 COMPLETE 1990 (NP-WS-19) $148,393.00 $48,316.68 $0.00 $48,316.68 $100,076.32 330,i: 100% $100,076.32 

NP BACKFILLING SUBTOTAL $6,308,226.00 $4,799,607.30 $868,913.64 $3,930,693.66 $1,508,618.70 76°A: 75'lt $1,059,640.87 
2E1S01 CONSTRUCT SP HAUL ROADS $87,899.00 $41,601.75 $5,609.10 $35,992.65 $46,297.25 47°A: 85°A $23,472.71 
2E1S02 HAUL SP-P5-02 TO SP-OP-34 $120,303.99 $120,303.99 $22,894.92 $97,409.07 $0.00 100°A 100°.-t ($2,647.08) 
2E1S03 SP-PS-<l2 ADDITIONAL VOLUME $46,888.00 $46,888.00 $0.00 $46,888.00 $0.00 100°A 100°A $0.00 

SP BACKFILLING SUBTOTAL $208,202.99 $208,793.74 $28,504.02 $180,289.72 $46,297.25 1000A 96-o,t $20,825.63 
2E1J01 CONSTRUCT JP HAUL ROADS & RAMPS $108,772.00 $118,105.53 $22,480.01 $95,625.52 ($9,333.53) 109"A 90~ $2,521.42 
2E1J02 HAUL JP-PS-23 TO JP-OP-41 $223,098.00 $5,773.48 $1,009.47 $4,764.01 $217,324.52 3°A 0~ $0.00 
2E1J03 HAUL JP-PS-24 TO JP-OP-41 $590,558.00 $542,616.98 $124,676.29 $417,940.69 $47,941.02 92"A 83°A $87,015.00 
2E1J04 HAUL JP-PS-25 TO JP-OP-41 $2,094,608.00 $597,810.41 $141 ,505.40 $456,305.01 $1,496,797.59 29~ 45<>,{ $1,080,596.87 
2E1J05 HAUL JP-PS-26 TO JP-OP-41 $518,425.00 $390,550.09 $87,169.06 $303,381.03 $127,874.91 75o,t • 1000A $215,043.97 
2E1J06 HAUL JP-W0-10 TO JP-OP-41 $86,149.00 $114,668.21 $26,074.95 $88,593.26 ($28,519.21) 133°A 100~ ($2,444.26) 
2E1J07 HAUL JP-PS-27 TO JP-OP-41 $268,515.00 $294,421.29 $61,773.13 $232,648.16 ($25,906.29) 110"A 95°11 $23,622.20 
2E1J08 HAUL JP-WO-Q7 TO JP-OP-41 $485,748.00 $249,589.14 $57,088.82 $192,500.32 $236,158.86 51°A Tfofi. $235,747.58 
2E1J09 HAUL JP-W0-12 TO JP-OP-41 $3,041,178.00 $0.00 $0.00 $0 00 $3,041,178.00 0011 0% $0.00 
2E1J10 HAUL JP-W5-08 TO JP-OP-41 $186,636.00 $0.00 $0.00 $0.00 $186,636.00 0~ 0% $0.00 
2E1J11 HAUL JP-WS-15 TO JP-OP-41 $0.00 $0.00 $0.00 $0.00 $0.00 o-o~~ OO,i: $0.00 
2E1J12 HAUL JP-W0-71 TO JP-OP-41 $112,682.00 $0.00 $0.00 $0.00 $112,682.00 0011 O"A $0.00 
2E1J13 HAUL JP-WO-o3 TO JP-OP-41 $634,274.00 $392,114.58 $91,733.43 $300,381.15 $242,159.42 62°A 95°A $318,083.32 
2E1J14 HAUL JP-W$-13/W0-20 TO JP-OP-42 $77,571.00 $0.00 $0.00 $0.00 $77,571.00 0~ OOA $0.00 
2E1J15 JACKPILE HAUL ROADs-FORCE ACCOUNT $12.110.58 $39,796.91 $7,335.86 $32,461.05 ($27,686.33) 329% OOA $0.00 

JP BACKFILLING SUBTOTAL $8,440,324.58 $2,745,446.62 $620,846.42 $2,124,600.20 $5,694,877.96 33°A 0°A $1,960,186.10 

2E1 I BACKFILLING CA TOTAL l $14,956,753.57 II $7,753,847.66 I $1,518,264.08 I $6,235,583.58 II $7,249,793.91 I 520il1 $3,040,652.59 1 

DUMP SLOPING 
2E2N01 CUT BENCH NP-WO-Q1 $313,472.00 $16,635.07 $725.16 $15,909.91 $296,836.93 5% 100% $297,562.09 
2E2N02 CUT SLOPES NP-WO-<l2(BENEATH NP-P5-17) $26,281.00 $19,305.52 $2,255.93 $17,049.59 $6,975.48 73% 100% ($35,289.59) 
2E2N03 CUT NP-W5-03 SLOPES $25,576.00 $20,713.64 $2,797.89 $17,915.75 $4,862.36 81°h 100% $1,829.25 
2E2N04 COMPLETE 1990 (NP-WO-<l4) $24,959.00 $20,111.21 $3,406.72 $16,704.49 $4,847.79 81°h 100% $0.00 
2E2N05 CUT NP-WO-Q6 SLOPES $23,741.00 $494.43 $41.68 $452.75 $23,246.57 1000h 100% $13,363.25 
2E2N06 CUT NP-WT -Q9 SLOPES $0.00 $0.00 $0.00 $0.00 $0.00 o% OOAJ $0.00 
2E2N07 REGRADE NP-DN-22 $13,811.49 $15,768.46 $2,440.85 $13,327.61 ($1,956.97) 114% 100% ($2,432.12) 
2E2N08 CUT NP-WM-12 SLOPES $14,262.00 $9,627.61 $907.31 $8,720.30 $4,634.39 68~ 100°Al $5,541.70 
2E2N09 COMPLETE 1990 (NP-HW-25) $24,309.00 $15,690.44 $1,560.41 $14,130.03 $8,618.56 65~ 100% $0.00 

NP DUMP SLOPING SUBTOTAL $466,411 .49 $118,346.38 $14,135.95 $104,210.43 $348,065.11 25°A 56% $280,574.58 
--

LETED 1990 (SP-W0-13A/W0-10) $156,202.00 >94,795 69 $6,964.98 $87,830.71 $61,406.3 .~ - -CONFIDENTIAL POL EPA01 0010033 
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DETAIL FOR PTD 

AUG 1992 .. 
%OF REPORTED EStiMATED 

TOTAL COST PTD · ACTUAL ACTUAL REMAINING ESTIMATE ~ VARIANCE 

WBSIONO. WORK PACKAGE DESCRIPTION ESTIMATE ACTUAL COST EQUIP CREDIT CASH FLOW COST ESTIMATE SPENT COMPLETE AT COMPLETION 

2E2S02 CUT SP-W$-17 SLOPES $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00 

2E2S03 CUT SP-W0-13B/WS-18A SLOPES $1,013,795.00 $1,050,177.34 $235,939.23 $814,238.11 ($36,382.34) 104% 100% {$11,628.11) 

2E2S04 COMPLETE 1990 {SP-W0-14) $54,671.00 $39,385.36 $5,621.00 $33,764.36 $15,285.64 720A 100°Al $0.00 

2E2S05 CUT SP-W5-18B SLOPES $68,933.00 $68,910.88 $12,354.81 $56,556.07 $22.12 100% 1000A $12,376.93 

2E2S06 COMPLETED 1990 {SP-WS-18C/WT -19) $694,880.00 $594,655.55 $123,410.45 $471.245.10 $100,224.45 860A 1000A $80,000.00 

2E2S07 COMPLETED 1990 {SP-WT -Q3) $42,786.00 $30,433.21 $3,083.78 $27,349.43 $12,352.79 71% 1000A $0.00 

2E2S08A SP-OP-34 Backfill {Force Account) $209,645.47 $209,645.47 $44,656.48 $164,988.99 $0.00 1000Jt 1000,t $44,656.48 

2E2S09 COMPLETE 1990 {SP-W0-38) $2,377.00 $1,638.25 $197.80 $1,440.45 $738.75 69% 100% $0.00 

2E2S10 DELETED 1990 {SP-W5-o6) $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00 

2E2S11 COMPLETE 1990 {SP-WT-19AJ $36,843.00 $30.471.16 $419.64 $30,051.52 $6,371.84 83% 100% $0.00 

2E2S12 COMPLETED 1990 {SP-WM-12/WS-11) $50,512.00 $44,187.45 $7,006.12 $37,181.33 $6,324.55 87% 100% $0.00 

2E2S13 DELETED 1990 (SP-WT -15AI15B) $0.00 $0.00 $0.00 $0.00 $0.00 OOA 0% $0.00 

2E2S14 BACKFILL SP-OP-34 {D4 West) $49,995.00 $72,236.38 $12,291.70 $59,944.68 ($22,241.38) 1440,{ 1000,{ ($9,949.68) 

2E2S15 COMPLETE 1990 {SP-WT-16/WT-37) $34,710.00 $24,280.44 $2,994.50 $21,285.94 $10,429.56 70% 1000,{ $0.00 

2E2S16 BACKFILL SP-OP-34 {D4 East) $49,995.00 $97,278.52 $21,561.62 $75,716.90 ($4 7 ,283.52) 195% 100% ($25,721.90) 

2E2S17 BACKFILL SP-OP-34 (SP-14) $49,995.00 $49,975.93 $9,020.97 $40,954.96 $19.07 100% 1000A $9,040.04 

2E2S18 BACKFILL SP-OP-34 (SH-2) $49,995.00 $53,181.65 $11,775.07 $41,406.58 ($3,186.65) 106% 100% $8,588.42 

2E2S19 COMPLETED 1990 (SP-MISCELLANEOUS SLOP $5,080.00 $3,690.12 $530.73 $3,159.39 $1,389.88 730,{, 100% $0.00 
•' SP DUMP SLOPING SUBTOTAL $2,570,414.47 $2,464,943.40 $497,828.88 $1,967,114.52 $105,471.07 96% 81% $155,362.18 

2E2J01 CUT JP-W0-11 SLOPES $1,009,732.00 $235,847.74 $42,802.41 $193,045.33 $773,884.26 23% 32% $406,465.34 

2E2J02 CUT JP-WT -16D SLOPES $477,243.00 $0.00 $0.00 $0.00 $477,243.00 0% 0% $0.00 

2E2J03 &3A CUT JP-W$-17 SLOPES $2,239,392.00 $314,152.44 $57,986.17 $256,166.27 $1,925,239.56 14% 150,{, $531,616.87 

2E2J04 CUT JP-P$-22 SLOPES $104,656.00 $4,912.50 $851.51 $4,060.99 $99,743.50 5% 0% $0.00 

2E2J05 CUT JP-W0-72 SLOPES $68,200.00 $32,928.56 $5,835.20 $27,093.36 $35,271.44 48% ooo.ro $38,096.27 

2E2J06 NO WORK PACKAGE ASSIGNED THIS WBS if $0.00 $0.00 $0.00 $0.00 $0.00 oo.ro OOAJ $0.00 

2E2J07 NO WORK PACKAGE ASSIGNED THIS WBS if $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00 

2E2J08 CUT JP-WS-Q1 SLOPES $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00 

2E2J09 DELETED 1990 (JP-WT -Q2Af02B/02C) $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00 

2E2J10 NO WORK PACKAGE ASSIGNED THIS WBS if $0.00 $0.00 $0.00 $0.00 $0.00 00,{, 0% $0.00 

2E2J11 NO WORK PACKAGE ASSIGNED THIS WBS if $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00 

2E2J12 CUT JP-WO-Q6 SLOPES $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00 

2E2J13 CUT JP-W5-o8/12 SLOPES $107,508.00 $563.75 $20.99 $542.76 $106,944.25 1% 0% $0.00 

2E2J14 CUT JP-W0-11 SLOPES $721,679.00 $346,894.66 $65,230.59 $281,664.07 $374,784.34 48% 95% $206,214.51 

2E2J15 CUT JP-W5-15AI15B SLOPES $157,141.00 $85,351.37 $8,560.86 $76,790.51 $71,789.63 54% 1000,{, $32,670.49 

2E2J16 NO WORK PACKAGE ASSIGNED THIS WBS if $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00 

2E2J17 CUT JP-WS-16AI16B/16C SLOPES $0.00 $0.00 $0.00 $0.00 $0.00 OOAJ 0% $0.00 

2E2J18 SHALE TO JP-D4 $5,518.00 $0.00 $0.00 $0.00 $5,518.00 0% 0% $0.00 

2E2J19 NO WORK PACKAGE ASSIGNED THIS WBS if $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00 

2E2J20 CUT SLOPES JP-W0-14 {NORTH SLOPES) $7,172.00 $2,931.06 $544.81 $2,386.25 $4,240.94 41% 100°,{, $4,785.75 

2E2J21 CUT JP-WS-19A SLOPES $64,551.00 $54,304.31 $9,807.43 $44,496.88 $10,246.69 84% 95% $17,712.18 

2E2J22 CUT JP-W5-19B SLOPES $395,761.00 $242,212.03 $41,840.62 $200,371.41 $153,548.97 61% 76% $132,114.41 

2E2J23 CUT JP-W5-19C SLOPES $0.00 $0.00 $0.00 $0.00 $0.00 oo.ro oo.ro $0.00 

2E2J24 CUT JP-W0-66 SLOPES $258,203.00 $56,128.46 $10,035.13 $46,093.33 $202,074.54 22% 100D;!J $212,109.67 

2E2J25 DELETED 1990 (JP-W0-70) $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00 
2E2J26 CUT JP-W0-18/66A SLOPES $43,232.00 $14,775.47 $2,621.71 $12,153.76 $28,456.53 34% 75% $27,026.99 
')C:') l'li7 f"IIT 'P-W0-18/668 SLOPES $100,412.00 ~70,435.57 $12,899.68 $57,535.89 $29,976.4~ 70_<>,4, 100<>,4, ~Hill35.11 

CONFIDENTIALP-W0-18/66CSLOPES $179,307.00 :25,636.20 $4,519.35 $21,116.85 $153.67o.8POL-EPA01-001 0034,17.50 ·-



- - - - - - - -
TOTAL COST 

WBSIDNO. WORK PACKAGE DESCRIPTION ESTIMATE 
2E2J29 DELETED 1990 (JP-WO-<l3A) $0.00 

2E2J30 DELETED 1990 (JP-WO-Q38) $0.00 

2E2J31 CUT SLOPES JP-WO-<l4 $62,620.00 

2E2J32 CUT SLOPES JP-WO-<l48 $45,942.00 

2E2J33 DELETED 1990 (JP-WO-<l5A) $0.00 

2E2J34 DELETED 1990 (JP-WO-<l5B) $0.00 

JP DUMP SLOPING SUBTOTAL $6,048,269.00 

~---
DETAIL FOR PTD -

PTD ACTUAL ACTUAL REMAINING 

ACTUAL COST EQUIP CREDIT CASH FLOW COST ESTIMATE 
$0.00 $0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 $62,620.00 

$0.00 $0.00 $0.00 $45,942.00 

$0.00 $0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 $0.00 

$1,487,074.12 $263,556.46 $1,223,517.66 $4,561,194.88 

- .. - -
AUG 1992 .. 

%OF REPORTED ESTIMATED 

ESTIMATE %' VARIANCE 

SPENT COMPLETE AT COMPLETION 
0% 0% $0.00 

0'11 O'M $0.00 

0'11 oo..t $0.00 

O~A oo..t $0.00 

0% 0% $0.00 
OOJt 0% $0.00 

25% 280Jt $1,737,565.08 

DUMP SLOPING cA TOTAL j $9,085,Q94.96 II $4,070,363.90 I sn5,521.29 I $3,294,842.61 II $5,014,731.06 I 45%1 480/!1 $2,173.501.84 1 

COVER PlACEMENT 

2E3N01 HAUL SOIL FROM NP-SB-61 TO NP-D8 sn.922.oo $89,573.66 $17,867.21 $71,706.45 ($11,651.66) 115°1\ 100°.-t $6,215.55 
2E3N02 HAUL SOIL FROM NP-SB-26 TO NP-D2 $1n,823.oo $182,140.04 $40,430.52 $141,709.52 ($4,317.04) 102°1\ 100°.-t $20,787.48 
2E3N03 HAUL SOIL FROM NP-SB-27 TO NP-07 $50,895.00 $75,803.93 $15,883.44 $59,920.49 ($24, 908. 93) 149% 72% ($32,327.90) 
2E3N04 HAUL SOIL FROM NP-SB-27 TO NP-D9 $51,363.00 $33,699.90 $6,896.74 $26,803.16 $17,663.10 66% 0% $0.00 
2E3N05 HAUL SOIL FROM NP-SB-27 TO NP-D6 $203,056.00 $99.488.97 $21,167.11 $78,321.86 $103,567.03 49% OOAJ $0.00 
2E3N06 HAUL SOIL FROM NP-SB-61 TO NP-D9 $45,045.00 $44,865.45 $9,417.00 $35,448.45 $179.55 100% 100% $9,596.55 
2E3N07 HAUL SOIL FROM SP-DN-61 TO NP-D4 $149,246.00 $129,832.06 $27,960.48 $101,871.58 $19,413.94 87°.-t 10001{ $2,711.42 
2E3N08 HAUL SOIL FROM SP-DN-61 TO NP-D1 $116,032.00 $112.434.42 $10,552.26 $101,882.16 $3,597.58 97% 10001{ ($20,573.16) 
2E3N09 HAUL SOIL FROM SP-DN-61 TO NP-D3 $203,056.00 $199,073.84 $42,798.01 $156,275.83 $3,982.16 980Jt 100'11 ($13,985.83) 
2E3N10 HAUL SOIL FROM SP-DN-61 TO NP-D5 $232,064.00 $175,960.45 $34,067.07 $141 ,893.38 $56,103.55 76%· 100'11 $20,723.62 

2E3N11 HAUL SOIL FROM SP-DN-61 TO NP-D10 $210,600.00 $139,898.27 $29,355.96 $110,542.31 $70,701.73 66% 57'11 $16,666.12 

2E3N12 SOIL TO NP-D6 (BENCHES) $113,607.00 $89,639.72 $17,552.71 $72,087.01 $23,967.28 790.-t 10'11 ($607 ,263.1 0) 

2E3N13 HAUL SHALE FROM NP-WS-31 TO NP-09 $73,235.00 $41,868.20 $7,894.30 $33,973.90 $31,366.80 57°.-t 100'11 $39,261.10 

2E3N14 SHALE BORROW TO NP-D4 $49,144.13 $49,144.13 $11,382.07 $37,762.06 $0.00 100% 100'11 $11,382.07 

2E3N15 SHALE BORROW TO NP-D5 $136,500.00 $111,123.15 $23,191.46 $87,931.69 $25,376.85 81% 100'11 $48,568.31 

2E3N16 HAUL SHALE FROM NP-WS-31 TO NP-D8 $51,948.00 $20,246.41 $4,155.64 $16,090.77 $31,701.59 390Jt 95% $35,010.35 

2E3N17 HAUL SHALE FROM NP-WS-31 TO NP-D10 $84,240.00 $88,675.18 $18,554.38 $70,120.80 ($4,435.18) 105% 95% $10,428.63 

2E3N18 HAUL SHALE FROM NP-WS-<l3 TO NP-D3 $83,873.00 $77.407.80 $15,259.07 $62,148.73 $6,465.20 92% 100% $15,197.27 

2E3N19 HAUL SHALE FROM NP-WS-<l3 TO NP-D2 $81,152.00 $n.153.57 $15,645.08 $61,508.49 $3,998.43 95% 100% $12,619.51 

2E3N20 NO WORK PACKAGE ASSIGNED THIS WBS ff $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00 

2E3N21 HAUL SHALE FROM NP-WS-<l3 TO NP-D1 $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00 

NP COVE;R PLACEME;NT SUBTOTAL $2,190,801.13 $1,838,029.15 $370,030.51 $1,467,998.64 $352,n1.98 84% 73% ($424,982.01) 

2E3S01 SOIL BORROW SP-oP-35(SP-01)FROM SP-SB $176,082.00 $81,362.82 $6,741.69 $74,621.13 $94,719.18 46% 100% $49,375.87 

2E3S02 SOIL BORROW SP-WS-17(SP-D2)FROM SP-SE3 $135,933.00 $147,803.17 $30,438.88 $117,364.29 ($11,870.17) 109% 100% $18,568.71 

2E3S03 SOIL BORROW SP-D3 FROM SP-SB-44 $671,269.00 $206,210.99 $44,691.54 $161,519.45 $465,058,01 31% 100% $509,749.55 

2E3S04 HAUL SOIL FROM SP-SB-42 TO SP-D4 $238,662.00 $233,615.42 $52,847.23 $180,768.19 $5,046.58 98% 100% $57,893.81 

2E3S05 HAUL SOIL FROM SP-SB-42 TO SP-D5 $133,454.00 $43,856.41 $9,476.24 $34,380.17 $89,597.59 33% 48% $61,828.65 

2E3S06 HAUL SOIL FROM SP-SB-42 TO SP-D6 $164,704.00 $79,800.69 $16,488.41 $63,312.28 $84,903.31 48% 100% $101,391.72 

2E3S07 HAUL SOIL FROM SP-SB-42 TO SP-D7 $300.498.00 $220,918.54 $51,097.28 $169,821.26 $79,579.46 74% 100% $100,808.74 

2E3S08 SOIL BORROW (D8) FROM SP-SB-44 $425,531.00 $389,159.91 $81,966.27 $30'7,193.64 $36,371.09 91% 100% $118,337.36 

2E3S09 SOIL BORROW (D9) FROM SP-SB-42 $446,808.00 $351,735.22 $80,229.00 $271 ,506.22 $95,072.78 79% 100% $175,301.78 
2E3S10 HAUL SOIL FROM SP-SB-42 TO SP-D10 $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00 
2E3S11 SOIL BORROW (SP-D11) FROM SP-SB-42 $205,110.00 $236,109.02 $56,194.87 $179,914.15 ($30,999.02) 115% 100% $25,195.85 

2E3S12 SOIL BORROW (SP-D12) FROM SP-SB-43 $275,568.00 $70,740.75 $13,352.44 $57,388.31 $204,827.25 26% 100% $218,179.69 
2E3S13 SOIL BORROW (SP-D1B) FROM SP-SB-50 $262,362.00 $189,015.25 $25,n8.20 $163,237.05 $73,346.75 72% 100% $99,124.95 

--.-- :BORROW (SP-13A)FROM SP-WS-17 $26,370.00 '23,973.73 $4,603.27 $19,370.46 $2,396.2:- ---· ~ ---. ----9.54 
- ,-CONFIDENTIAL POL EPA01-001 0035 

-



- - - - - - - - - - - - - - - - -
DETAIL FOR PTD 

AUG 1992 .. 
%OF R~PORTED EStiMATED 

TOTAL COST PTD ACTUAL ACTUAl REMAINING ~STIMATE % VARIANCE 
WBSIDNO.· WORK PACKAGE DESCRIPTION ESTIMATE ACTUAL COST EQUIP CREDIT CASH FLOW COST ESTIMATE SPENT- COMPLETE AT COMPLETION 
2E3S15 SHALE BORROW (SP-13B)FROM SP-W5-17 sn.211.oo $0.00 $0.00 $0.00 sn.211.oo OOJt 0% $0.00 
2E3S16 SHALE BORROW SP-P~1 FROM SP-W5-07 $83,484.00 $63,208.25 $11,198.25 $52,010.00 $20,275.75 76°A 100% $24,836.00 
2E3S17 SHALE BORROW (SP-14) FROM SP-WS-{)7 $39,234.00 $32,170.93 $6,925.41 $25,245.52 $7,063.07 820Jt 100% $13,988.48 
2E3S18 HAUL SHALE FROM SP-W~7 TO SP-<>4 $190,818.00 $17 4,825.44 $21,841.37 $152,984.07 $15,992.56 92°Al 100% $37,833.93 

2E3S19 HAUL SHALE FROM SP-W5-07 TO SP-D10 $14,368.00 $29,466.81 $6,594.24 $22,872.57 ($15,098.81) 205°Al 100•A ($10,300.57) 
2E3S20 HAUL SHALE FROM SP-W5-07 TO SP-38 $14,947.00 $34,876.68 $7,376.80 $27.499.88 ($19,929.68) 233% 100'M ($16,005.88) 
2E3S21 HAUL SHALE FROM SP-W5-07 TO SP-10 $21,143.00 $31,850.32 $16,581.20 $15,269.12 ($10,707.32) 151•A 100•A $3,996.88 

SP COVER PLACEMENT SUBTOTAL $3,903,562.00 $2,640,700.35 $544.422.59 $2.ooo.2n.16 $1,262,861.65 68°A 880Jt $1,597,105.06 
2E3J01 HAUL SOIL FROM JP-SB-53 TO D4 $408,704.00 $38,084.66 $7,555.18 $30,529.48 $370,619.34 9'M 11 OJt $131,163.27 
2E3J02 HAUL SOIL FROM JP-SB-53 TO D5 $243,698.00 $0.00 $0.00 $0.00 $243,698.00 QOJt 0% $0.00 
2E3J03 HAUL SOIL FROM JP-SB-53 TO D6 $0.00 $0.00 $0.00 $0.00 $0.00 oo,-~o OOAJ $0.00 
2E3J04 HAUL SOIL FROM JP-SB-53 TO D9A $0.00 $0.00 $0.00 $0.00 $0.00 00.-fo 0% $0.00 
2E3J05 HAUL SOIL FROM JP-SB-53 TO D1 $0.00 $0.00 $0.00 $0.00 $0.00 OOAJ OOAJ $0.00 
2E3J06 HAUL SOIL FROM JP-SB-53 TO D3 $0.00 $0.00 $0.00 $0.00 $0.00 OOA O'M $0.00 
2E3J07 HAUL SOIL FROM JP-SB-64 TO D2 $0.00 $0.00 $0.00 $0.00 $0.00 0°A O'M $0.00 
2E3J08 HAUL SOIL FROM JP-SB-64 TO D7 $0.00 $0.00 $0.00 $0.00 $0.00 O'M o•A $0.00 
2E3J09 HAUL SOIL FROM JP-SB-e4 TO D11 $0.00 $0.00 $0.00 $0.00 $0.00 OOA 0% $0.00 
2E3J10 HAUL SOIL FROM JP-SB-64 TO D12 $0.00 $0.00 $0.00 $0.00 $0.00 O'M 0°A $0.00 
2E3J11 HAUL SOIL FROM JP-SB-54 TO D16 $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00 
2E3J12 HAUL SOIL FROM JP-SB-54 TO D15 $0.00 $0.00 $0.00 $0.00 $0.00 0% 0°A $0.00 
2E3J13 DELETED 1990 (JP-SB-54) $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00 
2E3J14 DELETED 1990 (JP-SB-54) $0.00 $0.00 $0.00 $0.00 $0.00 0% QOJt $0.00 
2E3J15 SOIL COVER FOR H-1 MINE AREA $14,640.00 $8,063.31 $1,575.n $6,487.54 $6,576.69 55°A 1000Jt $8,152.46 
2E3J16 DELETED 1990 (JP-SB-54) $0.00 $0.00 $0.00 $0.00 $0.00 OOJt OOJt $0.00 
2E3J17 DELETED 1990 (JP-SB-54) $0.00 $0.00 $0.00 $0.00 $0.00 OOJt QOJt $0.00 
2E3J18 HAUL SHALE FROM JP-WS-19 TO D4 $0.00 $0.00 $0.00 $0.00 $0.00 0% OOJt $0.00 

2E3J19 HAUL SHALE FROM JP-W5-15 TO D1 $0.00 $0.00 $0.00 $0.00 $0.00 OOJt 0% $0.00 

2E3J20 HAUL SHALE FROM JP-W5-15 TO D2 $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00 
2E3J21 HAUL SHALE FROM JP-W5-15 TO D7 $0.00 $0.00 $0.00 $0.00 $0.00 OOA o% $0.00 
2E3J22 HAUL SHALE FROM JP-W5-15 TO D11 $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00 

2E3J23 HAUL SHALE FROM JP-W5-15 TO D12 $0.00 $0.00 $0.00 $0.00 $0.00 00Jt 0% $0.00 

2E3J24 HAUL SHALE FROM JP-WT -{)2 TO D8A $0.00 $0.00 $0.00 $0.00 $0.00 OOJt 0~ $0.00 

2E3J25 DELETED 1990 (JP-WT-{)2) $0.00 $0.00 $0.00 $0.00 $0.00 oo..t 0~ $0.00 

2E3J26 DELETED 1990 (JP-WT -{)2) $0.00 $0.00 $0.00 $0.00 $0.00 0% 0~ $0.00 

2E3J27 DELETED 1990 (JP-WT -{)2) $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00 

2E3J28 HAUL SHALE FROM JP-WT-{)2 TO D15 $0.00 $0.00 $0.00 $0.00 $0.00 OOA 0% $0.00 
2E3J29 HAUL SHALE FROM JP-WT -{)2 TO D16 $0.00 $0.00 $0.00 $0.00 $0.00 OcM 0% $0.00 

JP COVER PLACEMENT SUBTOTAL $667,042.00 $46,147.97 $9,130.95 $37,017.02 $620,894.03 7% 7% $139,315.73 

COVERPLACEMENTCATOTAL I $6,761,405.1311 $4,524,877.471 $923,584.051 $3,601,293.4211 $2,236,527.661 66"1 $1.311,438.78 1 

CONT AM SOil EXV 
2E4N01 HAUL CS FROM NP-C5-23/24 TO NP-OP-20 $106,304.00 $89,655.64 $20,825.16 $68,830.48 $16,648.36 84'M 90% $21,273.69 
2E4N01A NORTH RIO PAGUATE-EAST $45,600.00 $45,481.17 $10,334.34 $35,146.83 $118.83 100% 100% $10,453.17 
2E4N01B NORTH RIO PAGUATE-WEST $45,600.00 $45,478.72 $10,246.14 $35,232.58 $121.28 100% 100% $10,367.42 

NP CONTAMINATED SOIL SUBTOTAL $197,504.00 $1 80,615.53 $41.405.64 $139,209.89 $16,888.47 Q1CM QnCM ot.i? 094.28 
CON Fl DENTIAL-es-27/28131/33/53 TO SP-OP-34 $162,633.00 $ 23,375.73 $26,273.15 $97,102.58 $39.257.2POL-EPA01-001 0036~ 
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" TOTAL COST PTD · ,ACTUAL. ACTUAL REMAINING ESTIMATE % VARIA~CE 
WBSIIJNO,. WORK PACKAGE DESCRIPTION ESTIMATE. ACTUAL COST EQUIP CREDIT CASH FLOW. COST ESTIMATE SPENT COMPLETE AT COMPLETION 
2E4S02 NO WORK PACKAGE ASSIGNED THIS WBS if $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00 

2E4S03 NO WORK PACKAGE ASSIGNED THIS WBS if $0.00 $0.00 $0.00 $0.00 $0.00 OOAJ 0% $0.00 

2E4S04 SP-CS-33 $0.00 $0.00 $0.00 $0.00 $0.00 OOfi 0% $0.00 

2E4S05 NO WORK PACKAGE ASSIGNED THIS WBS if $0.00 $0.00 $0.00 $0.00 $0.00 OOfi 0% $0.00 

2E4S06 NO WORK PACKAGE ASSIGNED THIS WBS if $0.00 $0.00 $0.00 $0.00 $0.00 O_o,t 0% $0.00 

2E4S07 COMPLETED 1990 (SP-C~2/32 TO SP-OP-35 $11,432.00 $23,146.83 $5,923.73 $17,223.10 ($11 ,714.83) 2020h 1000Jt ($8,934.10) 

SP CONTAMINATED SOIL SUBTOTAL $174,065.00 $146,522.56 $32,196.88 $114,325.68 $27,542.44 84°h SQOAJ {$28,698.33) 

2E4J01 HAUL CS FROM JP-CS-36 TO JP-OP-41 $42,183.00 $52,671.16 $5,972.27 $46,698.89 ($1 0,488.16) 125~~ 85% {$12,756.87) 

2E4J02 HAUL CS FROM JP-C$-38/37 TO JP-OP-41 $11,115.00 $1,944.75 $0.00 $1,944.75 $9,170.25 17% 0% $0.00 

2E4J03 NO WORK PACKAGE ASSIGNED THIS WBS if $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00 

2E4J04 HAUL CS FROM JP-C5-39 TO JP-OP-42 $7,172.00 $1,403.30 $142.91 $1,260.39 $5,768.70 200Jil SQOAJ $4,651.22 

JP CONTAMINATED SOIL SUBTOTAL $60,470.00 $56,019.21 $6,115.18 $49,904.03 $4,450.79 93% 730.-b ($8, 1 05.65) 

2E41 CONTAMINATEDSOILCATOTAL I $432,039.00 II $383,157.30 I $79,717.7o I $303,439.60 II $48,881.70 1 89od1 $5,290.30 1 

HIGHWALL RECLAM 
2E5N01 TRIM NP HIGHWALLS $78,967.00 $1,005.96 $190.14 $815.82 $n,961.04 1% 100% $64,287.18 
2E5N02 SCALE NP HIGHWALLS $62,262.00 $0.00 $0.00 $0.00 $62,262.00 OOJt 100°Jil $61,249.00 

NP HIGHWALL SUBTOTAL $141,229.00 $1,005.96 $190.14 $815.82 $140,223.04 1% 100°Jil $125,536.18 

2E5S01 TRIM SP HIGHWALLS $n,o47.oo $29,160.64 $0.00 $29,160.64 $47,886.36 380.-b, 100% $34,022.36 

2E5S02 SCALE SP HIGHWALLS $75,469.00 $29,160.63 $0.00 $29,160.63 $46,308.37 39°.-b 100% $45,058.37 

SF> HIGHWALL SUBTOTAL $152,516.00 $58,321.27 $0.00 $58,321.27 $94,194.73 380Jil 100% $79,080.73 

2E5J01 TRIM JP HIGHWALLS $0.00 $0.00 $0.00 $0.00 $0.00 0~ 1000.-b $0.00 

2E5J02 SCALE JP HIGHWALLS $0.00 $0.00 $0.00 $0.00 $0.00 0% 100% $0.00 

JP HIGHWALL SUBTOTAL $0.00 $0.00 $0.00 $0.00 $0.00 OOfil OOfil $0.00 

2E5I. HIGHWALLCA TOTALj $293,745.00 II $59,327.231 $190.141 $59,137.091/ $234,417.n 1 $204,616.91 I 

EROSION CONTROL 

2E6N01 DELETED 1990 (EROSION ROCK) $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00 

2E6N02 DELETE RIO MOQUINO CHANNEL $0.00 $0.00 $0.00 $0.00 $0.00 0% 0~ $0.00 

2E6N03 DELETED 1990 (BEDDING MATERIAL) $0.00 $0.00 $0.00 $0.00 $0.00 OOJi: 0% $0.00 

RIO MOQUINO AND NP DITCH SUBTOTAL $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00 

I2E6X01 DELETED 1990 (QUARRY ROCK) $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00 

I2E6X02 DELETED 1990 (PROCESS ROCK) $0.00 $0.00 $0.00 $0.00 $0.00 0% OOfil $0.00 

ROCK SuBTOTAL $0.00 $0.00 $0.00 $0.00 $0.00 OOJi: OOJi: $0.00 

2E6I EROSION CONTROL CA TOTALj $0.00 II $0.00 I $o.oo 1 $0.oo II $0.oo 1 o§i1 $0.oo 1 

EARTHWORKTASKTOTAL I $31,529,037,6611 $16.791,573.56! $3,297,2n.2el $13,494.296,30 II $14,784,352.10 I 54011 $6,735,500A2j 

UG ENTRIES ABAN 

2S1N01 S!:Al PW 2/3 UG ENTRY: NP SUBTOTAL $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 

CONFIDENTIAL._P-_1..:..:3A--'-D--'-IT _______ .l____~$O_.oo--'l.l-l _ ----=-$o:.:.:..o..:..:o ~_I ---=$-=-:.o.o.:..:..o__._l __ ..:_$o'-.oo'--'l-'-l __ _c_$0_.oPOL-EPAQ1-QQ1 QQ37;o_oo / 
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AUG 1992 ., 
%OF REPORTED ESTIMATED 

- --·.' ... TOTAL COST PTD ACTUAL ACTUAL REMAINING ESTIMATE % -· VARIANCE 
WBS 10 No;::_: - WORK PACKAGE DESCRIPTION ESTIMATE- ACTUAL COST EQUIP CREDIT CASH FLOW. COST ESTIMATE SPENT COMPLETE AT COMPLeTION 
2S1S02 SEAL P-10 DECLINE $15,755.00 $1,929.88 $281.22 $1,648.66 $13,825.12 12~ 100~ $14,106.34 
2S1S03 COMPLETE 1990 (H-1 ADIT) $10,902.00 $734.25 $58.18 $676.07 $10,167.75 7~ 100~ $10,225.93 
2S1S04 SEAL VENT HOLES $56,640.00 $11,824.73 $10.00 $11,814.73 $44,815.27 21~ 100~ $28,942.27 
2S1S05 COMPLETE 1990 (DRILL HOLES) $0.00 $0.00 $0.00 $0.00 $0.00 0~ 100~ $0.00 

SP UG. ENTfUJ;$ ABANDON SUBTOTAL $83,297.00 $14,488.86 $349.40 $14,139.46 $68,808.14 17% 4ic* $53,274.54 
2S1J01 SEAL JP-55-50 ENTRIES $2,748.00 $0.00 $0.00 $0.00 $2,748.00 o% 0~ $0.00 
2S1J02 SEAL JP-Ps-46 ENTRIES $2,748.00 $264.45 $10.33 $254.12 $2,483.55 10% 0% $0.00 

JP UG ENTRIES ABANDON SUBTOTAL $5,496.00 $264.45 $10.33 $254.12 $5,231.55 5% 50AJ $0.00 

2s1 I · · UG ENTRIES ABANDON CA TOTAL I $88,793.oo II $14.753.31 I $359.731 $14,393.58 II $74,039.69 1 17~ 41~ $53,274.54 1 

PIT WATER .. 
2S2N01 COMPLETE 1990 (NP PIT) $141,666.00 $161,935.47 $36,761.23 $125,174.24 ($20,269.47) 114% 100-•A: $16,491.76 
2S2S01 DISPOSE OF SP PIT WATER $93,920.00 $128,155.26 $23,736.58 $104,418.68 ($34,235.26) 136% 100~ ($12,033.68) 
2S2J01/01A DISPOSE OF JP WATER-PY91 & PY92 $362,808.00 $131,657.15 $37,486.57 $94,170.58 $231,150.85 36% 66% $203,784.30 

2S2 PITWATERCATOTAL $598,394.00 $421,747.88 $97,984.38 $323,763.50 $176,646.12 70% 83% $208,242.38 

SURF STRUC OEM 
2S3N01 COMPLETE 1990 (NP SURF. STRUC.) $2,947.00 $1,172.41 $0.00 $1,172.41 $1,774.59 40~ 100~ $1,774.59 
2S3S01 DEMOLISH SP SURFACE STRUCTURES $57,896.00 $48,510.07 $2,490.72 $46,019.35 $9,385.93 84% oo'M $6,763.39 
2S3J01 DEMOLISH JP SURFACE STRUCTURES $114,986.00 $112,902.68 $4,016.93 $108,885.75 $2,083.32 98~. 95~ ($24,272.58) 

2S3 SSDEMOLITION CATOTAL $175,829.00 $162,585.16 $6,507.65 $156,077.51 $13,243.84 92~ 81~ ($15,734.60) 

SURF STRC DECOM 
2S4XY NOT ASSIGNED I $0.oo II so.oo 1 so.oo 1 so.oolT so.oo I o%j o%1 so.oo 1 

254 SS DECOM CA 'TOTAL j so.oo II so.oo 1 so.oo 1 so.oo II so.ooT 0~ o-·~ $0.00! 

PERMSTRUC 
2S5N01 CONSTRUCT PERMANENT ACCESS ROADS:NF $0.00 $0.00 $0.00 $0.00 $0.00 0~ oo;i $0.00 
2S5N02 CONSTRUCT PERMANENT FENCES: NP AREA $0.00 $0.00 $0.00 $0.00 $0.00 0~ OOA $0.00 

NPSTRUCTURESSUBTOTAL $0.00 $0.00 $0.00 $0.00 $0.00 0~ 0~ $0.00 
2S5S01 CONSTRUCT PERMANENT ACCESS ROADS:SP $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00 
2S5S02 CONSTRUCT PERMANENT FENCES: SP AREA $0.00 $0.00 $0.00 $0.00 $0.00 0% 0~ $0.00 

SP STAUC'TUAES SUBTOTAL $0.00 $0.00 $0.00 $0.00 $0.00 0% 0~ $0.00 
2S5J01 CONSTRUCT PERMANENT ACCESS ROADS: JF $41,616.00 $0.00 $0.00 $0.00 $41,616.00 a% 0~ $0.00 
2S5J02 CONSTRUCT PERMANENT FENCES: SP AREA $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00 

JPSTRUCTURESSU8TOTAL $41,616.00 $0.00 $0.00 $0.00 $41,616.00 0% 0% $0.00 

2S5J09 CONSTRUCT PERMANENT FENCES: ALL AREA $151,565.00 $184,012.32 $3,319.41 $180,692.91 ($32,447.32) ($56,128.00) 
ALL STRUCTURES SUBTOTAL $151 ,565.00 $184,012.32 $3,319.41 $180,692.91 ($32,447.32) ($56,128.00) 

2551 ·PERMANENTSTRUCTURESCA 'TOTAL I $193,181.oo 11 $184,012.321 $3.319.41 1 $180.692.91 11 $9.168.68 1 95~ 72~ ($56.128.00) 1 

I2S STRUCTUAESTASKTOTALj s1.o66, 1s1 .oo II s7a3.oss.s7 I $10tl,171.17l $674,927.50 ll $27$,098.33 1 . 741@ 78Ch/ $189,e54.32l 

SEEDBEDS : 

CO NFI DENTIAL~REBED&SEED NP FLAT AREAS $137,966.00 $ 37,691.26 $8.24 $137,683.02 
s
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•', 
TOTAL COST · PTD ACTUAL ACTUAL REMAINING ESl:JMATE % VARIANCE 

WBSIDNO. .· WORK PACKAGE DESCRIPTION ESTIMATE ACTUAL COST EQUIP CREDIT CASHFLOW. COST ESTIMATE SPENT COMPLETE AT COMPLETION 
2R1N02 PREPARE BED & SEED NP SLOPE AREAS $82,344.00 $52,417.41 $0.00 $52,417.41 $29,926.59 64% 900Jt $24,102.43 

NPSEEDING SUBTOTAL $220,310.00 $190,108.67 $8.24 $190,100.43 $30,201.33 86% 90% $9,087.30 

2R1S01 PREPARE BED & SEED SP FLAT AREAS $363,458.00 $156,557.37 $819.15 $155,738.22 $206,900.63 43% 66% $127,491.00 

2R1S02 PREPARE BED & SEED SP SLOPE AREAS $198,047.00 $51,501.21 $239.93 $51,261.28 $146,545.79 261M 50% $95,524.44 

2R1S03 COMPLETE 1990 (RESEED AT HOUSING AREA) $54,917.00 $45,155.70 $0.00 $45,155.70 $9,761.30 82'M 100% $9,761.30 
SP SEEDING SUBTOTAL $616,422.00 $253,214.28 $1,059.08 $252,155.20 $363,207.72 41'M 66% $232,n6.74 

2R1J01 PREPARE BED & SEED JP FLAT AREAS $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00 

2R1J02 PREPARE BED & SEED SP SLOPE AREAS $0.00 $0.00 $0.00 $0.00 $0.00 ODJt 0% $0.00 
... JP SEEDING SUBTOTAL $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00 

2R1 I . SEEDINGCASUBTOTAL j $836,732.oo II $443,322.95 1 $1,067.32 1 $442,255.63 II $393,4oe.o5 I 530Jtj 740~ $241,864.041 

IRRIGATION :. 
2R2N01 DELETED 1990 (IRRIGATION) 0.00 $0.00 $0.00 $0.00 $0.00 $0.00 

I2R2S01 I DELETED 1990 (IRRIGATION) $o.oo II $0.oo 1 $0.00 $0.oo II $0.00 0~ 0~ $0.00 

I2R2J01 I DELETED 1990 (IRRIGATION) $0.00 $0.oo 1 $0.00 $o.oo 11 $0.00 0~ 0~ $0.00 

2R2j IRRIGATION CA SUBTOTAL I $0.00 $o.oo 1 $0.00 $0.oo II $0.00 0~ ol $0.00 

j2R REVEGETATION TASI(TOTAL I $836,732.00 .$443,322.951 $1,067.32 $442,255.631! $393,409.05 53~ o I $241,864.04 

TERRACING 
2T1N01 TERRACING NP AREA: 1200 LF $5,100.00 $0.00 $0.00 $0.00 $5,100.00 0% 0% $0.00 

2T1S01 TERRACING SP AREA: 19100 LF $81,175.00 $34,200.12 $2,806.83 $31,393.29 $46,974.88 42% 95% ($33,045.57) 

2T1J01 TERRACING JP AREA: 29000 LF $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00 
2T1 TERRACING CA SUBTOTAL $86,275.00 $34,200.12 $2,806.83 $31,393.29 $52,074.88 40% ODJt ($33,045.57) 

SPECIAL CASES 

2T2S01 CUT SP-SW-o6 SLOPES- OAK CANYON $0.00 $0.00 $0.00 $0.00 0% 0% $0.00 

2T2J01 CUT JP-WS-<11 SLOPES- GAVILAN $0.00 $0.00 $0.00 $0.00 0% 0% $0.00 

2T2J02 CUT JP-W0-14 SLOPES- RIO MOQUINO $0.00 $0.00 $0.00 $0.00 0% 0% $0.00 

2T2J03 CUT JP-WO-o3A/3B/4A/4B SLOPES $0.00 $0.00 $0.00 $0.00 0% 0% $0.00 

2T2J04 CUT NORTH JP-W5-19 BENCHES $0.00 $0.00 $0.00 $0.00 0% 0% $0.00 

2T2N01 CUT NP-WO-o1 BENCHEs-RIO MOQUINO $814,630.00 $560,835.65 $117,243.53 $443,592.12 $253,794.35 69% 100% $250,000.00 
2T2 SPECIAL CA SUBTOTAL $814,630.00 $560,835.65 $117,243.53 $443,592.12 $253,794.35 69% 0% $250,000.00 

ltERRACING/SPECIAL TASK $900,oo5.oo 11 $se5.o35.n 1 $120,oso.ae 1 $474,985.41 ll $305,869.23 1 $216,954.431 

21 CONSTRUCTION TOTAL I $37,307,831.6e II $21,106,011.30 I $3,537,835.49 I $17,568,175.81 II $16,147,429.59 I 570Jtj se§ $7,648,348.88 1 
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ACTUAL ::' . : -::- .. -;.- . . PY9~ -ACTUAL .·:·--: .. : --···:·. ---
WORkPACKAGE DESCRIPTION' . ACTUAL CoST '-CASH FLOW WBSID-NO;- -·· : -- EQUIP CREDIT .. 

2E2J29 DELETED 1990 (JP-W0-{)3A) $0.00 $0.00 $0.00 

2E2J30 DELETED 1990 (JP-W0-{)3B) $0.00 $0.00 $0.00 

2E2J31 CUT SLOPES JP-W0-{)4 $0.00 $0.00 $0.00 

2E2J32 CUT SLOPES JP-WO-Q4B $0.00 $0.00 $0.00 

2E2J33 DELETED 1990 (JP-W0-{)5A) $0.00 $0.00 $0.00 

2E2J34 DELETED 1990 (JP-W0-{)5B) $0.00 $0.00 $0.00 

JPOUMf>SlOPING SUBTOTAL $780,372.47 $115,302.03 $665,070.44 

I2E2 !DUMP SLOPING CA TOTAL $821.808.58 1 $117,587.70 I $704,220.88 1 

COVERPLACEMEN 
2E3N01 HAUL SOIL FROM NP-SB-61 TO NP-D8 $89,573.66 $17,698.51 $71,875.15 

2E3N02 HAUL SOIL FROM NP-SB-26 TO NP-D2 $0.00 $0.00 $0.00 

2E3N03 HAUL SOIL FROM NP-SB-27 TO NP-D7 $75,803.93 $0.00 $75,803.93 

2E3N04 HAUL SOIL FROM NP-SB-27 TO NP-D9 $33,699.90 $6,896.74 $26,803.16 

2E3N05 HAUL SOIL FROM NP-SB-27 TO NP-D6 $99,294.90 $21,167.11 $78,127.79 
2E3N06 HAUl SOil FROM NP-SB-61 TO NP-09 $44,865.45 $9,417.00 $35,448.45 

2E3N07 HAUL SOIL FROM SP-DN-61 TO NP-D4 $8,500.00 $0.00 $8,500.00 
2E3N08 HAUL SOIL FROM SP-DN-61 TO NP-D1 $3,597.58 $0.00 $3,597.58 
2E3N09 HAUL SOIL FROM SP-DN-61 TO NP-03 $3,982.15 $0.00 $3,982.15 

2E3N10 HAUL SOIL FROM SP-DN-61 TO NP-D5 $30,903.56 $0.00 $30,903.56 

2E3N11 HAUL SOIL FROM SP-DN-61 TO NP-D10 $139,898.27 $20,987.38 $118,910.89 

2E3N12 SOIL TO NP-06 (BENCHES) $89,639.72 $13,660.20 $75,979.52 

2E3N13 HAUL SHALE FROM NP-W5-31 TO NP-D9 $15,844.33 $3,161.89 $12,682.44 

2E3N14 SHALE BORROW TO NP-04 $0.00 $0.00 $0.00 

2E3N15 SHALE BORROW TO NP-D5 $14,176.85 $0.00 $14,176.85 

2E3N16 HAUL SHALE FROM NP-W5-31 TO NP-D8 $20,246.41 $4,155.64 $16,o90.n 

2E3N17 HAUL SHALE FROM NP-W5-31 TO NP-D10 $88,675.18 $15,827.81 $72,847.37 

2E3N18 HAUL SHALE FROM NP-WS-{)3 TO NP-03 $6,465.20 $0.00 $6,465.20 

2E3N19 HAUL SHALE FROM NP-WS-{)3 TO NP-02 $3,998.43 $0.00 $3,998.43 

2E3N20 NO WORK PACKAGE ASSIGNED THIS WBS * $0.00 $0.00 $0.00 

2E3N21 HAUL SHALE FROM NP-WS-{)3 TO NP-01 $0.00 $0.00 $0.00 

NP COVeR Pt.ACfMEm' SUSTOTAL ·:'· ::::,:-- ··.· $769,165.52 $112,972.28 $656,193.24 

2E3S01 SOIL BORROW SP-QP-35(SP-01)FROM SP-5B $52,719.18 $0.00 $52,719.18 

2E3S02 SOIL BORROW SP-W5-17(SP-02)FROM SP-SE $0.00 $0.00 $0.00 
2E3S03 SOIL BORROW SP-03 FROM SP-SB-44 $0.00 $0.00 $0.00 

2E3S04 HAUl SOil FROM SP-58-42 TO SP-04 $0.00 $0.00 $0.00 

2E3S05 HAUL SOIL FROM SP-58-42 TO SP-05 $28.48 $0.00 $28.48 

2E3S06 HAUL SOIL FROM SP-58-42 TO SP-06 $25,909.23 $5,180.81 $20,728.42 

2E3S07 HAUL SOIL FROM SP-SB-42 TO SP-07 $0.00 $0.00 $0.00 

2E3S08 SOIL BORROW (D8) FROM SP-SB-44 $20,971.08 $0.00 $20,971.08 

2E3S09 SOIL BORROW (09) FROM SP-SB-42 $53,072.78 $0.00 $53,072.78 

2E3S10 HAUL SOIL FROM SP-58-42 TO SP-010 $0.00 $0.00 $0.00 

2E3S11 SOIL BORROW (SP-011) FROM SP-SB-42 $111.46 $0.00 $111.46 

2E3S12 SOIL BORROW (SP-D12) FROM SP-SB-43 $60,802.32 $11,231.22 $49,571.10 
2E3S13 SOIL BORROW (SP-D1B) FROM SP-58-50 $41,146.76 $0.00 $41,146.76 

CONFIDENTIAL IORROW (SP-13A)FROM SP-W5-17 $2,396.27 $0.00 $2,396.27 POL-EPA01-001 0041 
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~~i~Nd);:':::;: '· . .:· ~a~;~~~ED~ScR:~~ · ... ·:· .. 
2E2S02 CUT SP-WS-17 SLOPES 
2E2S03 CUT SP-W0-13BIWS-18A SLOPES 
2E2S04 COMPLETE 1990 (SP-W0-14) 

2E2S05 CUT SP-WS-18B SLOPES 
2E2S06 COMPLETED 1900 (SP-WS-18CIWT-19) 
2E2S07 COMPLETED 1990 (SP-WT -Q3) 
2E2S08A SP-QP-34 Backfill (Force Account) 
2E2S09 COMPLETE 1900 (SP-W0-38) 
2E2S10 DELETED 1990 (SP-W5-o6) 
2E2S11 COMPLETE 1990 (SP-WT-19A) 

2E2S12 COMPLETED 1990 (SP-WM-12/WS-11) 

2E2S13 DELETED 1990 (SP-WT-15A/15B) 
2E2S14 BACKFILL SP-QP-34 (D4 West) 
2E2S15 COMPLETE 1990 (SP-WT -16/WT -37) 
2E2S16 BACKFILL SP-QP-34 (D4 East) 
2E2S17 BACKFILL SP-QP-34 (SP-14) 
2E2S18 BACKFILL SP-QP-34 (SH-2) 
2E2S19 COMPLETED 1990 (SP-MISCELLANEOUS SLOP 

~p OUMP SLOPING SUBTOTAL . '· ·, ... · 
2E2J01 CUT JP-W0-11 SLOPES 
2E2J02 CUT JP-WT-16D SLOPES 
2E2J03&3A CUT JP-WS-17 SLOPES 
2E2J04 CUT JP-PS-22 SLOPES 
2E2J05 CUT JP-W0-72 SLOPES 
2E2J06 NO WORK PACKAGE ASSIGNED THIS WBS if 
2E2J07 NO WORK PACKAGE ASSIGNED THIS WBS if 
2E2J08 CUT JP-W5-o1 SLOPES 

2E2J09 DELETED 1990 (JP-WT -<l2A/02B/02C) 
2E2J10 NO WORK PACKAGE ASSIGNED THIS WBS if 

2E2J11 NO WORK PACKAGE ASSIGNED THIS WSS ff 
2E2J12 CUT JP-WO-<l6 SLOPES 

2E2J13 CUT JP-W5-o8/12 SLOPES 

2E2J14 CUT JP-W0-11 SLOPES 

2E2J15 CUT JP-WS-15A/15B SLOPES 

2E2J16 NO WORK PACKAGE ASSIGNED THIS WBS ff 
2E2J17 CUT JP-WS-16A/16B/16C SLOPES 

2E2J18 SHALE TO JP-04 

2E2J19 NO WORK PACKAGE ASSIGNED THIS WBS II 
2E2J20 CUT SLOPES JP-W0-14 (NORTH SLOPES) 

2E2J21 CUT JP-WS-19A SLOPES 

2E2J22 CUT JP-WS-198 SLOPES 
2E2J23 CUT JP-WS-19C SLOPES 

2E2J24 CUT JP-W0-86 SLOPES 

2E2J25 OELETEO 1990 (JP-W0-70) 
2E2J26 CUT JP-W0-18/66A SLOPES 

- - - -
AUG.,1992 

· ... :··PY92. ·· 
ACTUAl cOST 

'Aow~:. · :: ........ ACTuAl_.:_ 
EQUIP CREDIT ::)· CASH FLOW .; . 

$0.00 $0.00 $0.00 
$0.00 $0.00 $0.00 
$0.00 $0.00 $0.00 
$0.00 $0.00 $0.00 
$0.00 $0.00 $0.00 
$0.00 $0.00 $0.00 
$0.00 $0.00 $0.00 
$0.00 $0.00 $0.00 
$0.00 $0.00 $0.00 

$6,371.85 $0.00 $6,371.85 
$0.00 $0.00 $0.00 
$0.00 $0.00 $0.00 
$0.00 $0.00 $0.00 
$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 
$0.00 $0.00 $0.00 
$0.00 $0.00 $0.00 

$6,371.85 $0.00 $6,371.85 
$235,847.74 $42,802.41 $193,045.33 

$0.00 $0.00 $0.00 
$314,152.44 $38,687.58 $275,464.86 

$4,912.50 $851.51 $4,060.99 
$32,928.56 $5,835.20 $27,093.36 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 
$0.00 $0.00 $0.00 

$563.75 $20.99 $542.76 
$12,238.60 $2,294.10 $9,944.50 
$39,589.63 $0.00 $39,589.63 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 
$54,304.31 $9,807.43 $44,496.88 
$17,991.23 $2,796.82 $15,194.41 

$1,388.40 $237.88 $1,128.72 
$0.00 $0.00 $0.00 

$14,775.47 $2,619.32 $12,156.15 

C
!:'OF!:'.Ill7 CUT JP-..,W:-:-:0:::---1-::-8/:-:-66_B:::-S-::cL:--:O::-:P::-:E::-:S:--------+----'$'-2-::-6 • ...,.065~.64:--t-- -:-$4...;.,8,.,29,.,....,.64--+---$$-::-:22,...,11""'.21,..,.361-::-6·.-0085--i 

NFI DENTIAL-wo-18/66C SLOPES $25,636.20 ..::...$4..:....,5_19_.35-'--'-__ ;___:_~ 

- - - - - - -

POL-EPA01-001 0042 



- - - - - - - - - - - - - ... - - -
DETAIL FOR PY92 

AUG 1992 .. 
•. . . :: ..... ·:._ .. . 

. - .. .. .. •' .. 
=· .. :·:···-· 

.·;;=-· ~OAK PAC~~~~es6~r~ION 
··PY92 ACT_UAL.· .ACTUAL 

WBSIDNo~· ACTUAL COST EQUIP CREDIT CASH FLOW· 

2E1N02 HAUL TO NP PIT: NP-P8-17 $252,843.07 $0.00 $252,843.07 

2E1N03 COMPLETED 1990 (NP-P8-18) $0.00 $0.00 $0.00 

2E1N04 COMPLETED 1990 (NP-P5-14) $0.00 $0.00 $0.00 

2E1N05 COMPLETED 1990 (NP-P8-15) $0.00 $0.00 $0.00 

2E1N06 COMPLETED 1990 (NP-P8-16) - $0.00 $0.00 $0.00 

2E1N07 COMPLETE 1990 (SP-PS-01) $0.00 $0.00 $0.00 

2E1N08 NO WORK PACKAGE ASSIGNED THIS WBS If $0.00 $0.00 $0.00 

2E1N09 NO WORK PACKAGE ASSIGNED THIS WBS If $0.00 $0.00 $0.00 
2E1N10 HAUL TO NP PIT: NP-WT-10 $14,202.10 $0.00 $14,202.10 

2E1N11 COMPLETE 1990 (NP-P8-13) $0.00 $0.00 $0.00 

2E1N12 COMPLETE 1990 (NP-W8-19) $0.00 $0.00 $0.00 

NP BACKFILLING SUBTOTAL $267,045.17 $0.00 $267,045.17 

2E1S01 CONSTRUCT SP HAUL ROADS $0.00 $0.00 $0.00 
2E1S02 HAUL SP-PS-02 TO SP-QP-34 $0.00 $0.00 $0.00 
2E1S03 SP-PS-02 ADDITIONAL VOLUME $0.00 $0.00 $0.00 

SP BAC~FilllNG SUBTOTAL ' · .. •. $0.00 $0.00 $0.00 

2E1J01 CONSTRUCT JP HAUL ROADS & RAMPS $80,200.53 $15,211.39 $64,989.14 
2E1J02 HAUL JP-P8-23 TO JP-QP-41 $5,773.48 $1,009.47 $4,764.01 
2E1J03 HAUL JP-P8-24 TO JP-QP-41 $542,616.98 $98,054.01 $444,562.97 
2E1J04 HAUL JP-P8-25 TO JP-QP-41 $597,810.41 $111,746.40 $486,064.01 

2E1J05 HAUL JP-P8-26 TO JP-QP-41 $307,428.01 $68,734.75 $238,693.26 

2E1J06 HAUL JP-W0-10 TO JP-QP-41 $114,668.21 $26,074.95 $88,593.26 

2E1J07 HAUL JP-P5-27 TO JP-QP-41 $294,421.29 $55,758.46 $238,662.83 

2E1J08 HAUL JP-W0-07 TO JP-QP-41 $249,589.14 $57,088.82 $192,500.32 

2E1J09 HAUL JP-W0-12 TO JP-QP-41 $0.00 $0.00 $0.00 

2E1J10 HAUL JP-WS-08 TO JP-QP-41 $0.00 $0.00 $0.00 

2E1J11 HAUL JP-W8-15 TO JP-QP-41 $0.00 $0.00 $0.00 

2E1J12 HAUL JP-W0-71 TO JP-QP-41 $0.00 $0.00 $0.00 

2E1J13 HAUL JP-W0-03 TO JP-QP-41 $392,114.58 $91,733.43 $300,381.15 

2E1J14 HAUL JP-Ws-13/W0-20 TO JP-QP-42 $0.00 $0.00 $0.00 

2E1J15 JACKPILE HAUL ROADS-FORCE ACCOUNT $39,796.91 $5,639.08 $34,157.83 
JP.BACKFilUN(!l SUBTOTAL.·· $2,624,419.54 $531,050.76 $2,093,368.78 

IBAC1<FU..UNG CA TOT At. ·, . I $2,891,464.11 I $531,050.76 1 $2,360,413.95 1 

DUMP SLOPING ·. · 
2E2N01 CUT BENCH NP-W0-01 $16,635.07 $2,285.67 $14,349.40 

2E2N02 CUT SLOPES NP-W0-02(BENEATH NP-P8-17) $6,975.48 $0.00 $6,975.48 

2E2N03 CUT NP-WS-03 SLOPES $4,862.35 $0.00 $4,862.35 

2E2N04 COMPLETE 1990 (NP-W0-04) $0.00 $0.00 $0.00 

2E2N05 CUT NP-W0-06 SLOPES $0.00 $0.00 $0.00 

2E2N06 CUT NP-WT -09 SLOPES $0.00 $0.00 $0.00 

2E2N07 REGRADE NP-DN-22 $1,956.97 $0.00 $1,956.97 

2E2N08 CUT NP-WM-12 SLOPES $4,634.39 $0.00 $4,634.39 

2E2N09 COMPLETE 1990 (NP-HW-25) $0.00 $0.00 $0.00 
1111:) ~~ tup SLOPING SUBTOTAL $35,064.26 $2,285.67 $32,778.59 c ONFI DENTIAL:rED 1990(SP-W0-13AIW0-1o) $0.00 $0.00 $0.00 POL-EPA01-001 0043 
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DETAIL FOR PY92 

AUG.,1992 
·- ... 

•' .: 
PY92 .. ~CTUAi. ACTUAL . . . 

ACTUAL COST EQUIP CREDIT . ·CASH FLOW 

.· '::'.:· ' .•. IMANAGEMENTTOTAL 1· $560,540.481 $o.oo I , · . $560,540.48 l 

LCCAOMIN ':: 

2L1L01 COMPLETE 1990 (LCC G&A) I $0.oo 1 $o.oo 1 $0.oo 1 
2L1L02A LCC MARGIN-REFUND FOR OVERRUNS I ($5,744.08) 1 $0.oo 1 ($5, 1 44.o8J 1 

lt.CC COSTS CA TOTAL· · ($5,744.08) 1 $o.oo 1 ($5,744.08) 1 

2L2L01 COMPLETE 1990 (LCC MOB. G&A) $0.00 $0.00 $0.00 
2L2L02, 02A LCC INSURANCE: INTERIM, PY90, PY91 $0.00 $0.00 $0.00 
2L2L02B LCC INSURANCE-PY92 $108,003.00 $0.00 $108,003.00 
2L2L03 COMPLETE 1990 (LCC ADMIN COSTS) $0.00 $0.00 $0.00 

ILCCSTART-lJPOOSTSCATOTAl. $108,oo3.oo I $0.oo I $1o8,oo3.oo 1 

:flee ADMINISTRAitON TASK TOTAL $102.2ss.e2 I $0.oo I $1o2.2ss.e2 I 

MOBiliZATION · 
2M1L01 NO WORK PACKAGE ASSIGNED THIS WBS If $0.00 $0.00 $0.00 
2M1L05 COMPLETE 1990 (SMALL TOOLS) $0.00 $0.00 $0.00 
2M1L06 COMPLETE 1990 (REMODELING) $0.00 $0.00 $0.00 
2M1L07 COMPLETE 1990 (RECONDITIONING) $0.00 $0.00 $0.00 
2M1L08 COMPLETE 1990 (SHOPS) $0.00 $0.00 $0.00 
2M1X01 BARRICADING ROAD CLOSURE $0.00 $0.00 $0.00 

I2M1 IMOBTUZATIONCA TOTAL. . , I $o.oo I $0.oo I $0.oo 1 

UNO. SURVEY ... ·~ ' 
2M2N01 LAND SURVEY NPAREA $0.00 $0.00 $0.00 
2M2S01 LAND SURVEY SP AREA $0.00 $0.00 $0.00 
2M2J01 LANDSURVEYJPAREA $81,332.01 $1,705.75 $79,626.26 

ILANDSURYEYCA TOTAL $81,332.01 1 $1,705.751 $79,626.26 1 

TRAINING ·.::: :·.::·'::: 
2M3L01 COMPLETE 1990 (MOB. OP. TRAINING) $0.00 $0.00 $0.00 
2M3L02,02A OPERATOR TRAINING-PY90 & PY91 $0.00 $0.00 $0.00 
2M3L02B OPERATOR TRAINING-PY92 $1 04,546.36 $0.00 $104,546.36 

12M3 ILCOTRAlNING CA. IOTAL I $104,546.361 $0.oo 1 $104,546.36 1 

12M·o JMOBIUZATION TASK TOTAl. I $185,t7a.37} $1~705 .. 75) . $184,172.621 

I BACI<FilUN.G ... : .... 1 
CONFIDENTIAL :TE 1990(NP HAUL ROADS) $0.oo 1 $o.oo 1 $0.oo 1 POL-EPA01-001 0044 



- - - - - - -
DETAIL FOR PY92 

··· .. 

POt 1\.t<:iM:r : .. ·:_:-::::-
1P1L01 PROJECT MANAGEMENT- PY90 
1P1L01A PROJECT MANAGEMENT- PY91 
1P1L01B PROJECT MANAGEMENT- PY92 
1P1L01C 
1P1L010 

!POt.: MANAG~ENT CA TOTAL.: 

AlE"•: .. :·:: ·.-· . . . .. . •: 

1P2L01 PRIOR DESIGN AND SPECIFICATIONS 
1P2L02 PRIOR LEGAL EXPENSE 
1P2L03 PRIOR POL EXPENSE 

fE;NGINEERINGCATOTAL I 
f1P.,. . .:,.,. JJ:IOLMANAGa..ENT1"ASKTOTAL · 

cMc -:--- ·: ·.• 
•,· :·.·. 

1C1L01 &01A ENGINEERING SVCS. CONTRACT: PYOO & PY9 

1C1L01B ENGINEERING SERVICE5-PY92 

1C1L05B ENVIRONMENTAL MONITORING: PY92 

1C1L05& 05A ENVIRONMENTAL MONITORING: PYOO & PY91 

l1c1 lc9NSTRucrtoN. MANAGeMENT cA TOTAL . I 

UfTERI~CMq:, .. ::·:.,:: 
1C2L01 COMPLETE 1989 (CON ST. MGMT.) 
1C2L02 COMPLETE 1989 (CMC PURCHASES) 
1C2L03B COMPLETE 1990 (ENV. MONITORING) 

CONFIDENTIAL 

- - - -
AUG.,1992 

.·' . pyg,2 ... ·. ':/. A.d;.O.At .··. ·· · .. AcTOA~.:~. ··: 
. ·AcTUAL cosi:· · eov1P cRa:>ri · · cASJ.i Ft.ow · 

$0.00 $0.00 $0.00 
$0.00 $0.00 $0.00 

$88,847.03 $0.00 $88,847.03 

$0.00 $0.00 $0.00 
$0.00 $0.00 $0.00 

$88.847.03 I so.oo 1 $88,847.03 1 

$0.00 $0.00 $0.00 
$8.70 $0.00 $8.70 
$0.00 $0.00 $0.00 

$8.7o I so.oo 1 $8.7o 1 

$88,855.73 I so.oo 1 $88,855.73 I 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 
$14,058.78 $0.00 $14,058.78 
$48,634.67 $0.00 $48,634.67 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$62,693.45 I so.oo 1 $62,693.45 I 

$0.00 $0.00 $0.00 
$0.00 $0.00 $0.00 
$0.00 $0.00 $0.00 

- - - - - -

POL-EPA01-001 0045 



- - - - - - - - ... - - - - - - - - -
DETAIL FOR PY92 

AUG.,1992 
-- .· '• -· 

~~'iJ~~: ':':_,'::: --- ~~~~~~~~E:~escAi~~fi 
: -. .. -: 

·:- PY92 .. - -- ACTUAL - -- ,: : ACTUAL:_ 
.:·· ACTuAL cOST- EQUIP cREbrr ' ·- . cASH FLoYi: 

2E3S15 SHALE BORROW (SP-13B)FROM SP-W5-17 $0.00 $0.00 $0.00 

2E3S16 SHALE BORROW SP-P5-01 FROM SP-W5-07 $11,875.74 $0.00 $11,875.74 

2E3S17 SHALE BORROW (SP-14) FROM SP-W5-07 $7,063.07 $0.00 $7,063.07 

2E3S18 HAUL SHALE FROM SP-WS-{)7 TO SP-o4 $8,992.55 $0.00 $8,992.55 

2E3S19 HAUL SHALE FROM SP-W5-07 TO SP-D10 $0.00 $0.00 $0.00 

2E3S20 HAUL SHALE FROM SP-WS-{)7 TO SP-38 $0.00 $0.00 $0.00 

2E3S21 HAUL SHALE FROM SP-WS-{)7 TO SP-10 $0.00 $0.00 $0.00 

SPCOVER PLACEMENT SUBTOTAL $285,088.92 $16,412.03 $268,676.89 

2E3J01 HAUL SOIL FROM JP-SB-53 TO D4 $38,084.66 $7,484.14 $30,600.52 
2E3J02 HAUL SOIL FROM JP-SB-53 TO D5 $0.00 $0.00 $0.00 

2E3J03 HAUL SOIL FROM JP-SB-53 TO D6 $0.00 $0.00 $0.00 

2E3J04 HAUL SOIL FROM JP-SB-53 TO D9A $0.00 $0.00 $0.00 

2E3J05 HAUL SOIL FROM JP-SB-53 TO D1 $0.00 $0.00 $0.00 

2E3J06 HAUL SOIL FROM JP-SB-53 TO D3 $0.00 $0.00 $0.00 

2E3J07 HAUL SOIL FROM JP-SB-64 TO D2 $0.00 $0.00 $0.00 
2E3J08 HAUL SOIL FROM JP-SB-64 TO D7 $0.00 $0.00 $0.00 

2E3J09 HAUL SOIL FROM JP-SB-64 TO D11 $0.00 $0.00 $0.00 

2E3J10 HAUL SOIL FROM JP-SB-64 TO D12 $0.00 $0.00 $0.00 

2E3J11 HAUL SOIL FROM JP-SB-54 TO D16 $0.00 $0.00 $0.00 
2E3J12 HAUL SOIL FROM JP-SB-54 TO D15 $0.00 $0.00 $0.00 

2E3J13 DELETED 1990 (JP-SB-54) $0.00 $0.00 $0.00 

2E3J14 DELETED 1990 (JP-SB-54) $0.00 $0.00 $0.00 

2E3J15 SOIL COVER FOR H-1 MINE AREA $0.00 $0.00 $0.00 

2E3J16 DELETED 1990 (JP-SB-54) $0.00 $0.00 $0.00 

2E3J17 DELETED 1990 (JP-SB-54) $0.00 $0.00 $0.00 

2E3J18 HAUL SHALE FROM JP-W5-19 TO D4 $0.00 $0.00 $0.00 

2E3J19 HAUL SHALE FROM JP-W5-15 TO D1 $0.00 $0.00 $0.00 

2E3J20 HAUL SHALE FROM JP-W5-15 TO D2 $0.00 $0.00 $0.00 

2E3J21 HAUL SHALE FROM JP-W5-15 TO D7 $0.00 $0.00 $0.00 

2E3J22 HAUL SHALE FROM JP-W5-15 TO D11 $0.00 $0.00 $0.00 

2E3J23 HAUL SHALE FROM JP-W5-15 TO D12 $0.00 $0.00 $0.00 

2E3J24 HAUL SHALE FROM JP-WT-o2 TO DBA $0.00 $0.00 $0.00 

2E3J25 DELETED 1990 (JP-WT-Q2) $0.00 $0.00 $0.00 

2E3J26 DELETED 1990 (JP-WT-Q2) $0.00 $0.00 $0.00 

2E3J27 DELETED 1990 (JP-WT -o2) $0.00 $0.00 $0.00 

2E3J28 HAUL SHALE FROM JP-WT-o2 TO D15 $0.00 $0.00 $0.00 

2E3J29 HAUL SHALE FROM JP-WT -o2 TO D16 $0.00 $0.00 $0.00 

-JP.OOVERf>L:ACEMENTSUBTOTAL __ $38,084.66 $7,484.14 $30,600.52 

lCOVER PLACEMENT CA TOTAL $1,092.339.10 I $136,868.451 $955,470.65 1 

CON'I'AM SOILEXV 
2E4N01 HAUL CS FROM NP-<::5-23/24 TO NP-OP-20 $0.00 $0.00 $0.00 

2E4N01A NORTH RIO PAGUATE-EAST $0.00 $0.00 $0.00 

2E4N01B NORTH RIO PAGUATE-WEST $0.00 $0.00 $0.00 
NP CONTAMINATED SOIL SUBTOTAL $0.00 $0.00 $0.00 

c 0 N F I DE NT I A L;s-27/28/31/33/53 TO SP-OP-34 $0.00 $0.00 $0.00 POL-EPA01-001 0046 
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DETAIL FOR PY92 

- - - -
AUG., 1992 

. : 

WBSiDNO.·: 
_f'IY92 ACTUAL·'- ACTUAL .. :· . 

·· ACTUAL· coST eauJP CREi>rr · -~·- cASH F;LoW · . .-:· · 
·- -WORK PACKAGE DESCRIPTK>N . . . _.:·: ' ... 

2E4S02 NO WORK PACKAGE ASSIGNED THIS WBS if $0.00 $0.00 $0.00 
2E4S03 NO WORK PACKAGE ASSIGNED THIS WBS if $0.00 $0.00 $0.00 
2E4S04 SP-Cs--33 $0.00 $0.00 $0.00 
2E4S05 NO WORK PACKAGE ASSIGNED THIS WBS if $0.00 $0.00 $0.00 
2E4S06 NO WORK PACKAGE ASSIGNED THIS WBS if $0.00 $0.00 $0.00 
2E4S07 COMPLETED 1990 (SP-Cs-62/32 TO SP-OP-35 $0.00 $0.00 $0.00 

SPCONTAMlNATEOSOILSUBTOTAL · - · $0.00 $0.00 $0.00 
2E4J01 HAUL CS FROM JP-CS-36 TO JP-OP-41 $22,910.91 $5,143.19 $17,767.72 
2E4J02 HAUL CS FROM JP-C5-38137 TO JP-OP-41 $1,944.75 $327.59 $1,617.16 
2E4J03 NO WORK PACKAGE ASSIGNED THIS WBS if $0.00 $0.00 $0.00 
2E4J04 HAUL CS FROM JP-C5-39 TO JP-OP-42 $0.00 $0.00 $0.00 

JPCONTAMINATED SOIL SUBTOTAL $24,855.66 $5,470.78 $19,384.88 

!CONTAMINATED SOIL CA TOTAL- I $24,855.66 1 $5,470.781 $19,384.88 1 

HIGHWALL RECLA 
2E5N01 TRIM NP HIGHWALLS $0.00 $0.00 $0.00 
2E5N02 SCALE NP HIGHWALLS $0.00 $0.00 $0.00 

NPHIGHWALLSUBTOTAL. $0.00 $0.00 $0.00 
2E5S01 TRIM SP HIGHWALLS $0.00 $0.00 $0.00 
2E5S02 SCALE SP HIGHWALLS $0.00 $0.00 $0.00 

SP tUQHWALL SUBTOTAL $0.00 $0.00 $0.00 
2E5J01 TRIM JP HIGHWALLS $0.00 $0.00 $0.00 

/2E5J02 SCALE JP HIGHWALLS $0.00 $0.00 $0.00 
J'P HlGHWALLSUBTOTAl. $0.00 $0.00 $0.00 

I HJGHWALl CA TOTAL I $0.oo 1 $0.oo 1 $0.oo 1 

Efl()SION CONTRO 
2E6N01 DELETED 1990 (EROSION ROCK) $0.00 $0.00 $0.00 
2E6N02 DELETE RIO MOQUINO CHANNEL $0.00 $0.00 $0.00 
2E6N03 DELETED 1990 {BEDDING MATERIAL) $0.00 $0.00 $0.00 

RIO MQQ~INO AND NP DITCH S\.IBTOTAL $0.00 $0.00 $0.00 

[2E6X01 DELETED 1990 (QUARRY ROCK) $0.00 $0.00 $0.00 
I2E6X02 DELETED 1990 (PROCESS ROCK) $0.00 $0.00 $0.00 

AOC!<SUS:TOTA.I. ··.· : .·_··:, --- ·-·-· ; -- $0.00 $0.00 $0.00 ...... --· 

I2E6 !EROSION CONTAOLCA TOTAL I $0.oo 1 $0.oo 1 $o.oo 1 

!2e.:·,_ •' I !;ARTHWORK TASK TOTAl. .· ·I $4,1130,468.05} $790JI7r.t!9-l- -$4,039,400;~ l 

UG ENTRIES /BAN 
2S1N01 s~;AL:PW 2/3 \.IG ENTfW; NP 8\.IBTOTAL $0.00 $0.00 $0.00 

CONFIDENTIAL3ADIT $o.oo 1 $o.oo 1 $0.oo 1 

- - - - - - -

POL-EPA01-001 0047 
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DETAIL FOR PY92 

AUG.,1992 

PY9.2 ACTUAL · ACTUAL 
WBSIDNO. WORK PACKAGEDESCRIPTtoN ACTUAL cOST EQUIP CREDIT . CAsH FLOW 
2S1S02 SEAL P-10 DECLINE $1,859.70 $279.58 $1,580.12 
2S1S03 COMPLETE 1990 (H-1 ADIT) $0.00 $0.00 $0.00 

2S1S04 SEAL VENT HOLES $0.00 $0.00 $0.00 

2S1S05 COMPLETE 1990 (DRILL HOLES) $0.00 $0.00 $0.00 

SP UG ENTRII;;S ABA!IlDON SI,JBTOTAt.. . $1,859.70 $279.58 $1,580.12 

2S1J01 SEAL JP-Ss-50 ENTRIES $0.00 $0.00 $0.00 

2S1J02 SEAL JP-Ps-46 ENTRIES $264.45 $10.33 $254.12 

JP UG ENTRIES ABANDON SUBTOTAL $264.45 $10.33 $254.12 

I UG ENTRIES ABANDON CA TOTAL $2,124.151 $289.91 1 $1,834.241 

PJTWATEA 
2S2N01 COMPLETE 1990 (NP PIT) $0.00 $0.00 $0.00 

2S2S01 DISPOSE OF SP PIT WATER $0.00 $0.00 $0.00 

2S2J01/01A O!SPOSEOF JP WATER-PY91 & PY92 $13,385.61 $748.33 $12,837.28 

282 PITWATEACATOTAL $13,385.61 $748.33 $12,637.28 

SURF STRUO OEM 
2S3N01 COMPLETE 1990 (NP SURF. STRUC.) $0.00 $0.00 $0.00 

2S3S01 DEMOLISH SP SURFACE STRUCTURES $0.00 $0.00 $0.00 

2S3J01 DEMOLISH JP SURFACE STRUCTURES $2,746.04 $60.70 $2,685.34 

2S3 SSOEMOUTION CA TOTAL $2,746.04 $60.70 $2,685.34 

SURF STRC DECO 
2S4XY NOT ASSIGNED I $0.oo 1 $0.oo 1 $o.oo 1 
284 SS OECOM CA TOTAL 

.. I $o.oo 1 $0.oo 1 $0.oo 1 

PERM STRUC · · .:::,. 

2S5N01 CONSTRUCT PERMANENT ACCESS ROADS:NP $0.00 $0.00 $0.00 

2S5N02 CONSTRUCT PERMANENT FENCES: NP AREA $0.00 $0.00 $0.00 

NPSTRUCTURES SUBTOTAl .. . · ····· .. 
$0.00 $0.00 $0.00 •. 

2S5S01 CONSTRUCT PERMANENT ACCESS ROADS:SP $0.00 $0.00 $0.00 

2S5S02 CONSTRUCT PERMANENT FENCES: SP AREA $0.00 $0.00 $0.00 
s~STRUCTUAeS ~UBTOTAI.;..: .·: '',· ... ::· ,.:,i::·.' :: ·;.; . .- $0.00 $0.00 $0.00 

2S5J01 CONSTRUCT PERMANENT ACCESS ROADS: JF $0.00 $0.00 $0.00 
2S5J02 CONSTRUCT PERMANENT FENCES: SP AREA $0.00 $0.00 $0.00 

\IP ~TfiUCTURES.SVBTOTAL ··\,· . .:. ... ,:·:.,:·.::~' $0.00 $0.00 $0.00 

2S5J09 CONSTRUCT PERMANENT FENCES: All AREA $45,524.15 $803.75 $44,720.40 

ALLSTRUCTURESSUBTOTAL ·•' 
.; $45,524.15 $803.75 $44,720.40 

12S5 I PERMANENl' STRUCTURES CA TOTAL :: . I $45,524.15 1 $803.75! $44,720.40 1 

(2S ·. JSTRUCTURESTASKTOTAL I . · $63,179.i)s I .$1.002.691 : .. .set .~n .26 1 

CONFIDENTIAL 
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DETAIL FOR PY92 

AUG.,1992 

WBSIONO. WORK PACKAGE DEScRIPTJON 
PY~~ ACTUAL ACTUAL . ·. 

·ACTUAL COST EaUIP CREDIT. .· CASH FLOW 
2R1N02 PREPARE BED & SEED NP SLOPE AREAS 

NP SEEDING SUBtOTAl $0.00 $0.00 $0.00 
2R1S01 PREPARE BED & SEED SP FLAT AREAS $113,312.14 $707.70 $112,604.44 
2R1S02 PREPARE BED & SEED SP SLOPE AREAS $38,996.11 $58.25 $38,937.86 
2R1S03 COMPLETE 1990 (RESEED AT HOUSING AREA) $0.00 $0.00 $0.00 

SP SEEDINQ SUBTOTAL $152,308.25 $765.95 $151,542.30 
2R1J01 PREPARE BED & SEED JP FLAT AREAS $0.00 $0.00 $0.00 
2R1J02 PREPARE BED & SEED SP SLOPE AREAS $0.00 $0.00 $0.00 

JP SEEDING SUBTOTAL $0.00 $0.00 $0.00 

12R1 [SEEDING CASUBTOTAL I $152,308.25 1 $765.95/ $151,542.30 1 

tfmiGATION 
2R2N01 DELETED 1990 (IRRIGATION) $0.00 $0.00 $0.00 

12R2S01 I DELETED 1990 (IRRIGATION) $0.oo 1 $o.oo 1 $0.oo 1 

12R2Jo1 !DELETED 1990 (IRRIGATION) $0.oo 1 $0.oo 1 $0.oo 1 

I2R2 !IRRIGATION CA SUBTOTAl. $0.oo 1 $0.oo 1 $0.oo 1 

I2R ··I REVEGET AfiON TASK TOl AL $152,308.25 I .. $7~5.951 ·' $151,542.30 1 

TERRACING· 
2T1N01 TERRACING NP AREA: 1200 LF $0.00 $0.00 $0.00 
2T1S01 TERRACING SP AREA: 19100 LF $34,200.12 $2,408.91 $31,791.21 
2T1J01 TERRACING JP AREA: 29000 LF $0.00 $0.00 $0.00 
2T1 TmRACINGCASUBTOTAL .·· $34,200.12 $2,408.91 $31,791.21 

SPECIAl CASES ·•· .· 
2T2S01 CUT SP-SW-o6 SLOPES- OAK CANYON $0.00 $0.00 $0.00 
2T2J01 CUT JP-W5-o1 SLOPES- GAVILAN $0.00 $0.00 $0.00 
2T2J02 CUT JP-W0-14 SLOPES- RIO MOOUINO $0.00 $0.00 $0.00 
2T2J03 CUT JP-WO-o3A/38/4A/4B SLOPES $0.00 $0.00 $0.00 
2T2J04 CUT NORTH JP-W8-19 BENCHES $0.00 $0.00 $0.00 
2T2N01 CUT NP-WO-Q1 BENCHES-RIO MOQUINO $560,835.65 $117,243.53 $443,592.12 
2T2 $PECIALCAWBTOTAl. . ''.; $560,835.65 $117,243.53 $443,592.12 

12T .. ·!TERRACING/SPECIAL TASK I .. $595,()35.17! $111MIS2M•l.:· . $476,383.33l 

I~ . . jCONSTRUCTION TOTAL- ·:::·- .I . $5,1)29,129.31 J .. . '$916.004..52] :· . ·:. $5;il14,724,.79j 
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WP# 

lClLOlB 

I 1Cll05B 

lClLOlB 

I 2L2L02B 

I 
2M3L02B 

2M2J01 

I 2S5J09 

2R1N01/02 

I 2R1S01/02 

I 
2S2J01A 

2E1J27 

I 2E1J03 

2E1J04 

I 2E2J28 

I 
2E2J05 

2E3N05 & 2E3N12 

I 
I 
I 
I 
I 
I 

CONFIDENTIAL 

5.2 WORK PACKAGE DISCUSSION 

DESCRIPTION REMARKS 

POL Project Management-PY92 

Environmental Monitoring-PY92 

Engineering/ Consulting Service-PY92 

LCC Insurance-PY92 

on-going; 

on-going; 

on-going; 

on-going; 

on-going; 

on-going; 

on-going; 

Training-PY92 

Surveying-Jackpile Area-PY92 

Fencing 

Reseed N. Paguate Areas 

Reseed S. Paguate Areas 

Dewater J ackpile Pit 

JP-PS-27 to backfill 

JP-PS-24 to backfill 

JP-PS-25 to backfill 

Slope JP-W0-18 & 66C 

Slope JP-W0-72 to backfill 

Soil caver-N. Paguate dumps 

idled; 

idled; 

on-going; 

substantially complete; 

in-progress; 

in-progress; 

nearing completion 

on-gomg; 

substantially complete; 
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5.3 WORK PACKAGE CLOSEOUTS 

1) New items submitted by LCC, Inc. for Final Inspection/Closeout: 

NONE for August, 1992 

2) New items submitted by Pueblo of Laguna to BIA for Final Closeout: 

NONE for August, 1992 
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5.4 CHANGE ORDER SUMMARY 

The change in the scope of work and volume to be used as backfill from JP-W0-
72 (Work Package 2E2J05) went to $68,200. This will allow for a more efficient 
material handling situation and negate having to haul backfill from more distant 
sources. 
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I WORK 

PACKAGE 

I NUMBER 

I 
2L2L01 
2M1L05 
2M1L06 
2M1L07 

I 2M1L08 
2M3L01 
2E1N11 

I 
2E1N12 
2S1N01 
2S1S03 

I 
2S1S05 
2S3N01 
2E2S09 
2E2S04 

I 2E1N04 
1C2L01 & 02 
2S2N01 

I 
2M2N01 
2E1N01 
1P1L01 
1C1L05 & 02B 

I 1C1L01 
2L2L02 
2L1L01 

I 2S2S01 
2E1N03 
2E1N05 

I 
2E1N06 
2E1N07 
2E2N04 
2E2N09 

I 2E2S01 
2E2S06 
2E2S07 

I 2E2S11 
2E2S12 
2E2S15 

I 
2E2S19 
2E4S07 

I 
I 
CONFIDENTIAL 

5.5 PROJECT-TO-DATE CLOSEOUT SUMMARY 

As of -AU~H?T, 1992 

DESCRIPTION 

G & A (Mobilization) 
Purchase Small Tools 
Remodel Project Offices 
Recondition Jobsite 
Set Up Shop Facilities 
Operator Training (Mobilization) 
Relocate NP-PS-13 to Pit 
Cut Slopes NP-OP-19 
Seal PW-2/3 Adit 
Seal H-1 Adit 
Plug Drill Holes 
Demolish No. Paguate Structures 
Cut SP-W0-38 Slopes 
Cut SP-W0-14 Slopes 
Haul NP-PS-14 to Pit 
Interim CMC (Mobilization) 
Dewater No. Paguate Pit 
Land Surveying-No. Paguate 
Build No. Paguate Haul Roads 
RPM Office-1st Year Plan 
Environmental Monitoring-1st Year Plan 
CMC & Consulting Services-1st Year Plan 
LCC Insurance-Interim Work 
LCC G & A-1st Year Plan 
Dewater So. Paguate Pit 
NP-PS-18 to No. Paguate Pit 
NP-PS-15 to No. Paguate Pit 
NP-PS-16 to No. Paguate Pit 
SP-PS-01 to No. Paguate Pit 
Slope NP-W0-04 
Slope NP-HW-25 
Slope SP-W0-13A/W0-10 
Slope SP-WS-18C/WT-19 
Slope SP-WT-03 
Slope SP-WT-19A 
Slope SP-WM-12 
Slope SP-WT-16/37 
Misc. So. Paguate Sloping 
Cleanup SP-CS-62/33 

-1-

MONTH 
CLOSED 

2/90 
2/90 
2/90 
2/90 
2/90 
2/90 
2/90 
2/90 
2/90 
2/90 
2/90 
2/90 
2/90 
2/90 
2/90 
4/91 
7/90 
7/90 

11/90 
11/90 
11/90 
11/90 
11/90 
11/90 
11/90 
11/90 
11/90 
11/90 
11/90 
11/90 
11/90 
11/90 
11/90 
11/90 
11/90 
11/90 
11/90 
11/90 
11/90 
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I WORK 

PACKAGE 

I NUMBER 

I 2E2N03 
2E2N02 
2E2J15 

I 
2E3N14 
2E3N15 
2E3S16 
2E3S18 

.I 2E2N08 
2E3S20 
2E3N02 

I 
2E3N19 
2E3N09 
2E3N18 

I 
2E1N02 
2E3N10 
2E1S02 
2E1N10 

I 2E3N07 
2E3S13 
2E3S19 

I 
2E3N08 
1C1L05A 
1P1L01A 

I 
1C1L01A 
2M2N01 
2M3L02A 
2L2L02A 

I 2M1X01 
2S2J01 
2S5J02 

I 
2S5S02 
2S5N02 
2E5S02 
2E5S01 

I 2E5N02 
2E5N01 
2E2S02 

I 2E1S03 
2E2S18 

I 
I 

CONFIDENTIAL 

5.5 PROJECT-TO-DATE CLOSEOUT SUMMARY (Con't) 

As of AfTGUST',---199 2 

DESCRIPTION 

Cut Slopes NP-WS-03 
Cut Slopes NP-W0-02 
Cut Slopes JP-WS-15 
Shale Borrow for NP-D4 
Shale Borrow for NP-D5 
Shale Borrow for SP-PS-01 
Shale Borrow for SP-W0-04 
Cut Slopes NP-WM-12 
SP-38 Shale from SP-WS-07 
Topsoil NP-D2 
Shale Borrow NP-D2 
Topsoil NP-D3 
Shale Borrow NP-D3 
Haul to Pit NP-PS-17 
Soil Borrow NP-D5 
Pit Backfill SP-PS-02 
NP-WT-10 Pit Backfill 
Topsoil to NP-D4 
Topsoil to SP-D1B 
Topsoil to SP-D10 
Topsoil to NP-D1 
PY-91 Environmental Monitoring 
POL Project Management PY-91 
Engineering/Consulting Svcs. PY-91 
Surveying PY-91 
Training PY-91 
LCC Insurance PY-91 
Barricade Road Closure PY-91 
Dewater Jackpile Pit PY-91 
Construct Fences-Jackpile Area 
Construct Fences-S. Paguate Area 
Construct Fences-N. Paguate Area 
Trim s. Paguate Highwalls 
Scale s. Paguate Highwalls 
Trim N. Paguate Highwalls 
Scale N. Paguate Highwalls 
Cut Slopes SP-WS-17 
SP-PS-02 Additional Volume 
Backfill SP-OP-34 (Sh-2) 

-2-

MONTH 
CLOSED 

9/91 
9/91 
9/91 
9/91 
9/91 
9/91 
9/91 
9/91 
9/91 
9/91 
9/91 
9/91 
9/91 
9/91 
9/91 
9/91 
9/91 

11/91 
11/91 
11/91 
11/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 

POL-EPA01-001 0054 



I 
I 
I 
I WORK 

PACKAGE 

I 
NUMBER 

2E2S17 

I 2E2S16 
2E2S14 
2S1S01 

I 2E2N07 
2E4N01A 
2E4N01B 

I 
2E3S11 
2E2S03 
2E2J20 
2E3S09 

I 2E3J15 
2E3S08 
2E3S03 

I 2E3S17 
2E3S02 
2E3S14 
2E3S01 

I 2E3S21 
2E4N01 
2E2J24 

I 2E3N06 
2E3N13 
2E3S12 

I 
2S1S02 
2E3S07 
2E1J06 
2E3S05 

I 2E3S06 
2E3S04 
2E1J05 

I 2E3N04 
2S1S04 
2E4J01 

I 
2E2J21 
2E3N16 
2E1J13 

I 
2E2J14 

I 
I 
CONFIDENTIAL 

5. 5 PROJECT-TO-DATE CLOSJ.:OUT SUMMARY (Con • t) 

As of ·-AUGUST,--1-992 

DECRIPTION 

Backfill SP-OP-34 (SP-14) 
Backfill SP-OP-34 (D4 East) 
Backfill SP-OP-34 (D4 West) 
Seal P-13 Adit 
Regrade NP-DN-22 
N. Paguate Backfill-East 
N. Paguate Backfill-West 
Topsoil SP-D11 
Cut Slope SP-W0-13B & WS-18A 
Cut Slope JP-W0-14 
Topsoil SP-D9 
Topsoil to H-1 Mine Area 
Topsoil to SP-D8 
Topsoil to SP-D3 
Shale Cover to SP-14 
Topsoil to SP-D2 
Shale Cover SP-W0-13A 
Topsoil SP-D1 
Shale Cover SP-W0-10 
Pit Backfill NP-CS-24 
Cut Slopes JP-W0-66 
Soil Cover NP-D9 
Shale Cover NP-D9 
Soil Cover SP-D12 
P-10 Closure 
Soil Cover SP-D7 
Pit Backfill JP-W0-10 
Soil Cover SP-D5 
Soil Cover SP-D6 
Soil Cover SP-D4 
Pit Backfill JP-PS-26 
Soil Cover NP-D9 
Seal Vent Holes 
JP-CS-36 to Backfill 
JP-WS-15A Cut Slopes 
Shale to NP-D8 
JP-W0-03 to Backfill 
JP-W0-11 Cut Slopes 

-3-

MONTH 
CLOSED 

12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
9/91 
9/91 
9/91 
9/91 
9/91 
2/92 
2/92 
2/92 
2/92 
2/92 
2/92 
2/92 
2/92 
2/92 
2/92 
2/92 
2/92 
5/92 
5/92 
5/92 
5/92 
5/92 
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6.1 PERFORMANCE MEASUREMENT/DISCUSSION 

Material handling thru August 22, 1992 totalled approximately 20.2 million cubic 
yards. Project progress continues to be about 15 months ahead of the baseline. 
Only one day was lost this summer due to rain. Cash flows continue to track as 
projected. The 4th Year Planning process continued on-schedule with submittal to 
the POL-Council planned for late September, 1992. 

POL-EPA01-001 0056 



I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
CONFIDENTIAL 

6.2 VARIANCE & VARIANCE EXPLANATION 

NONE for August, 1992 
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7.0 APPENDIX A: SPECIAL REPORTS/PLANS 

7.1 Marvin Sarracino} 
} Pueblo of Laguna 

Victor Sarracino} 

MONTHLY INSPECTION REPORT--AUGUST, 1992 
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Office of 
Reclamation Project Manager 
(505) 242-0506 
(505) 552-6011 

Date: September 3, 1992 

Jackpile Reclamation Project 
PUEBLO OF LAGUNA 

P.O.~ 194 

LAGUNA, NEW MEXICO 87026 

To: Jim Olsen, Jr., P.E. - RPM 

From: Victor A. Sarracino and Marvin Sarracino 
Reclamation Technicians II 

Ref: INSPECTION REPORT MONTH OF AUGUST, 1992 

Tribal Building 
(505) 243-7616 
(505) 552-6654 
(505) 552-6655 

The weather for this month was a slight factor on the earth moving operations of the Laguna 
Construction Company. One day was lost due to rain. 

The scrapers are hauling protore from JP-PS-27 to JP-OP-41. The scrapers also hauled some 
topsoil to NP-D6 and NP-D7 then moved back to hauling protore. They should remain there into 
September. 

The trucks continue hauling protore from JP-PS-24 and JP-PS-25 to JP-OP-41. The trucks will 
remain there through September. 

The dozers are in several different areas: sloping at JP-W0-15 and JP-W0-18, backfilling JP
.W0-72 into JP-OP-41, working with the scrapers on NP-D6 and NP-D7 (topsoil) and JP-PS-27 
(protore), working with the trucks pushing protore at JP-PS-24 and JP-PS-25. Sloping on JP-PS-22 
and JP-PS-23 (Protore) continues. Two dozers are dressing up the remains of NP-SB-27 (topsoil) . 
The dozers should be in these places through September. 

Weather Station is on line. Power and data settings are installed. Data is being collected. 

Air station filters- Filters were taken to TMA \Eberline. Filter results have been received and 
logged for this month. Other filter results are pending. All air pumps ran very well and had 
preventive maintenance work done. Spare parts have been installed in the pumps. The RGM-2 
had a small problem this month due to the weather. The problem was addressed and the RGM-2 
is running very well and recording data. The RGM-2 unit data is being logged on the computer. 
TLD badges were distributed this month to the new workers. The results of the previous TLD 
badges have been logged and distributed. The Radon detector results were received and logged 
for this month. One of the new replacements has already been lost in the village of Paguate. 

Gamma surveys were not taken this month due to the repair and calibration of the Ludlum Meter. 
Gamma surveys will continue in all buildings and lunch trailers as soon as the meter is returned. 
TMA \Eberline was out to take exposure measurements and alpha measurements for this month. 
Swipes were taken in the lunch trailers and in the equipment cabs. Results have been received 
logged and distributed. A gamma scan was done on NP-DS along the Rio Moquino bench cut by 
Eberline. The average was 19uR/hr. New filters were also made for us by Eberline. 

Assagai Labs water sample results from the newly drilled water wells and old water wells are 
pending. 

Fencing is continuing around the Jackpile site. Some horses have found their way into the 
revegetated areas and must be removed. 
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Inspection Report for the month of August contd. 

The technicians are involved with tutoring the Tribal personnel on the use of their computers and 
software. This training is available to all who are interested. 

The RPM office ~ave a tour this month to Greg Lewis and his family. They were doing a follow up 
on the report the1r daughter had done for a school project. 

The Technicians didn't work at S.I.P.I. for two weeks due to classes out of session. We are working 
together to get their green house in operation and provide the reclamation project with native 
species of trees for transplanting on the Jackpile site. This project should continue in September. 

The updating of spreadsheets, TMA \Eberline results and other inspection log entries are being 
maintained in the computer as work continues. 

Special Cases: 

1. The weather station is running. 

2. TLD Badge and Radon Detector results are in and logged. 

3. Fencing continues in revegetated areas and in the East Jackpile area. Horses have made their 
way into to revegetated areas. 

4. Training is being provided to the Tribal personnel and will be ongoing. 

5. A tour was given to Greg Lewis and his family. 

6. Water sample results pending. 

7. Air particulate results have been received and logged. Other filters pending. 

8. Materials released had been checked by Eberline- 1991. 

9. lOth Environmental Monitoring Status Report distributed. 

FILE: INSP0992.DOC 

-2-
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